
CHAMPAIGN COUNTY BOARD COMMITTEE MINUTES 
 

County Facilities  
Tuesday, June 12, 2007 – 7:00 p.m. 
Downtown Correctional Center – 204 E. Main St., Urbana 
 
MEMBERS PRESENT:   Beckett, Bensyl, Betz, Cowart, James, 
     Jay, Richards, Sapp, Weibel 
 
MEMBERS ABSENT:  None 
 
OTHERS PRESENT:  Denny Inman, Deb Busey, Alan Reinhart, 
     Sheriff Walsh, Mike Stilger, Pat Dorsey 
 
Call to Order 
 
 Following a tour of the facility, Chair Beckett called the meeting to order at 7:30 
p.m.  
 
Approval of Agenda 
 
 MOTION by Betz to approve the agenda; seconded by Sapp.  
Mr. Beckett added Public Defender Storage and Looking for Lincoln under Other 
Business as discussion items only and under the County Clerk remodel he added the 
South Highway Building.  
 
 Motion carried.  
 
Approval of Minutes  
 
 MOTION by Jay to approve the minutes of April 3, 2007 and May 15, 2007 as 
presented; seconded by Weibel. Motion carried.  
 
Public Participation 
 
 There was no public participation.  
 
Champaign County Nursing Home 
Pay Request 
 
PKD, Inc. Pay Request #52 
 
 MOTION by Weibel to recommend County Board approval of Pay Request #52 
from PKD, Inc. in the amount of $4,179 for professional services provided through May 
20, 2007 ($452 – Reimbursables; $3,727 – General Conditions); seconded by Richards. 
Motion carried with a 9/0 roll call vote. Voting yes were Bensyl, Betz, Cowart, James, 
Jay, Richards, Sapp, Weibel and Beckett. 
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Raterman Group Invoice #12215 
 
 MOTION by Betz to recommend County Board approval of Invoice #12215 
from Raterman Group in the amount of $3,110.37 for professional industrial hygiene 
services from September 15, 2006 through May 10, 2007 related to mold remediation 
project, invoice is for document review, correspondence with attorneys and generation 
of reports in support of mediation; seconded by Weibel. Motion carried with James 
voting no.  
 
Duane Morris Invoice #1252089 
 
Duane Morris Invoice #1303766 
 
 OMNIBOUS MOTION by Weibel to recommend County Board approval of 
Duane Morris Invoice #1252089 in the amount of $13,933.93 for professional services 
related to the Certificate of Need, through March 31, 2007 and Duane Morris Invoice 
#1303766 from Duane Morris in the amount of $5,583.63 for professional services 
related to the Certificate of Need, through April 30, 2007; seconded by Betz.  
 
 Mr. Beckett explained that a new issue came up in September of 2006 with the 
new rules where they expect us to have a certified budget analysis of all funds expended 
within 90 days; we are still not there and have no certified analysis.  
 
 Motion carried with a 7/2 roll call vote. Voting yes was Beckett, Bensyl, Betz, 
Cowart, Richards, Sapp and Weibel. Voting no was James and Jay.  
 
GHR Engineers & Associates Invoice #0016257 
 
 MOTION by Weibel to recommend County Board approval of Invoice 
#0016257 from GHR Engineers & Associates in the amount of $10,798.68 for 
professional services rendered for the period April 1, 2007 thru April 27, 2007, invoice is 
for Champaign County Nursing Home HVAC system review; seconded by James. 
 
 Mr. Beckett stated this represents the report that was used for mediation and he 
was impressed by how thorough it was. Motion carried with Jay voting no.  
 
Moore, Costello & Hart, P.L.L.P. invoice #01559 
  
 MOTION by Weibel to recommend County Board approval of invoice #01559 
from Moore, Costello & Hart, P.L.L.P. in the amount of $2,930.12 for professional 
services billed through May 30, 2007; invoice is Champaign County’s portion of 
mediation expenses; seconded by James.  
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 Mr. James stated the mediator did a great job and this invoice represents 1/3 of 
the bill, which he thought would be more. Motion carried. 
 
Request for Reduction in Retainage 
 
 Bid Item #17 –Electrical/Electronic System – Coleman Electric Request for 
Reduction in retainage to 0% due to 100% completion in contract work and closeout 
requirements 
 
 MOTION by James to recommend County Board approval of the Coleman 
Electric request for reduction in retainage; seconded by Bensyl. Motion carried.  
 
Extended Warranty 
 
 Mr. Stilger of PKD explained that there is a stage in the progress of work when 
it is sufficiently complete so the owner can occupy the work for its intended use. The 
project team established that to be July 1 of 2006.  Reliable had two contracts for 
equipment and ventilation, when we started having issues with the HVAC we talked 
about staying with that substantial completion date. At this point, Mr. Phebus believes 
there is a business decision we need to make.  
 
 Mr. Dorsey stated the HVAC is not a straight forward issue; it crosses over 
between a construction issue and a legal issue. If they assume Reliable would have 
achieved the same completion date as everyone else if there hadn’t been these issues, 
then they could say the date got extended because other modifications were made by the 
owner; we would have to pay them to extend beyond that timeframe which would have 
been fine had there not been a request to install booster fans.   
 
 Mr. Beckett stated if the HVAC system had worked one would have expected 
Reliable to meet that date like everyone else, the system as designed was defective and 
we have claims related to that. There is cost associated with getting additional time for 
the warranty period which could be considered damages.  
 
 Mr. Dorsey stated when the systems were trying to be fine tuned they kept 
going to the architect saying they were trying to balance but couldn’t. Reliable says 
they did everything so the July 1 date is accurate, we do not have a fully executed 
certificate for Reliable on either one of their packages. Denny would not sign off, which 
was the smart thing to do here.  
 
 Mr. Bensyl stated this is an issue of fairness; until such time that it can be proven 
that Reliable did something incorrectly we cannot hold them accountable. Mr. Dorsey 
stated the cost to buy another six months is around $20,000, the cost started out at 
$32,000 but we told them to make it less and they did, this includes the chiller.  
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 When asked if the extended warranty has meaning to us, Mr. Reinhart explained 
that the price is over inflated; they have already lost two fans and fan brackets valued at 
$2,000 plus labor. The extension would give him six months to finish tweaking and 
they can do it for less than that if we paid them outright.  
 
 Mr. Dorsey explained that Magic Aire will not provide any extended warranty; 
Reliable has to step in and be responsible for that warranty. They weren’t able to get a 
number so they have one in there on behalf of Magic Aire. When asked what this will do 
to the booster fan warranty, Mr. Dorsey explained Reliable will allow us a warranty 
until the end of the year, using 12/31 as the beginning of the warranty date for the 
booster fans which will give us the six month additional. When asked if the system is 
working correctly, Mr. Reinhart stated it has been but they are still tweaking small 
problems.  
 
 MOTION by Sapp to not purchase the extended warranty; seconded by James.  
 
 Mr. Beckett asked Mr. Reinhart if it is his belief that the way this warranty is 
priced, based on the system, we would spend less by direct purchase of repairs then on 
purchasing the extended warranty. Mr. Reinhart stated that is his belief.  
 
 Motion carried.  
 
Champaign County Nursing Home: Reuse 
Isaksen Glerum Wachter Invoice #9 
 
 MOTION by Weibel to recommend County Board approval of Invoice #9 from 
Isaksen Glerum Wachter in the amount of $640.00 for professional services rendered 
for the period April 1, 2007 thru April 27, 2007, invoice is for architectural & 
engineering services related to the mothballing at the existing Champaign County 
Nursing Home; seconded by Cowart.  
 
 Mr. Beckett explained that they haven’t expended all of the funds we authorized 
and there was an issue at the last meeting about what ILEAS wanted.  
 
 Mr. Inman explained Jim Page did receive approval from his board to do this 
study. He was in Washington last week and is well on his way to one million dollars. 
He, Mr. Glerum, Mr. Gleason and Mr. Page have met and plan on getting back 
together soon when Riley will have schematics and cost estimates.  
 
 Motion carried. 
 
 Committee consensus to take any ILEAS information directly to the board.  
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Mr. Inman explained ILEAS has expressed interest in 5 bays of the north 
highway storage building because they have armored cars and have nowhere to put 
them. Mr. Blue doesn’t need that space and Mr. Page felt as long as security could be 
there he is fine with the shape the building is in.   
 
Fleet Maintenance/Highway Facility 
BLDD Invoice #129029 
 
 MOTION by Jay to recommend County Board approval of invoice #129029 
From BLDD in the amount of $6,300 for professional architectural/engineering 
services rendered for the period April 2, 2007 to April 29, 2007 per agreement dated 
July 2005; seconded by Betz. Motion carried.  
 
BLDD Invoice #129030 
 
 MOTION by Bensyl to recommend County Board approval of Invoice #129030 
from BLDD in the amount of $1,846.00 for professional architectural/engineering 
services rendered for the period April 2, 2007 thru April 29, 2007; seconded by Weibel.  
 
 Mr. Inman explained we are on time and on budget. When asked about 
consulting expenses on this invoice with GHR, he stated GHR is part of their team and 
they had to consult on the heat system in the floor.  
 
 Motion carried.  
 
Physical Plant 
Monthly Reports 
 
 Mr. Reinhart stated these reports are for information only. They expect to see 
movement in the electric rates next month because they will be adjusted due to the 
consortium.  
 

Mr. Beckett asked if there is anyway we can do a comparison to determine how 
much we are saving. Ms. Busey stated she believes there is a way to find out what our 
rate would have been if we weren’t in the consortium.  
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Adult Detention Center - Water Heater Replacement Bid 
 
 Mr. Reinhart explained at the satellite jail they had two water heater systems 
designed in redundancy and they have repaired the north section, which has the heaviest 
usage, several times in the last years. They looked into taking out the one large water 
heater for the north section and putting in two smaller ones. They put out a bid and the 
low bid was from Reliable to remove the old big one and put in smaller ones. There is 
no money in the budget for this and we will need a budget amendment.  
 
 MOTION by Bensyl to accept the low bid from Reliable; seconded by James. 
Motion carried.  
 
 Mr. Reinhart asked if there is anyway they can get a notice to proceed letter to 
Reliable before they receive board approval. Mr. Weibel stated they could do that.  
 
Chair’s Report/Issues 
County Clerk Remodel Update 
 
 Mr. Beckett stated he talked to Mr. Shelden who told him option A3 was 
acceptable to him. He is asking for a number and for the item to go to the full board in 
June.  
 
 Mr. Reinhart sated the cost will be about $10,000, they still have money in the 
Brookens remodel but it wasn’t about that. Mr. Beckett explained the Clerk’s office has 
the money from a precious remodel but needs an itemization.  
 
 MOTION by Jay to approve the County Clerk remodel based on option A3 as 
approved by the County Facilities Committee and the County Clerk; seconded by James. 
Motion carried.  
 
Highway Garage 
 
 Mr. Beckett stated he spoke with Mr. Shelden about the highway garage bays 
and he wants three bays and access to stalls during the election. There needs to be a 
meeting between the Sheriff, Mr. Blue, Mr. Shelden and Mr. Inman and he wants to 
make sure that gets done.  
 
Isaksen Glerum Wachter Invoice #1 
 
 MOTION by James to recommend County Board approval of invoice #1 from  
Isaksen Glerum Wachter in the amount of $1,480.00 for professional services rendered 
thru April 27, 2007, invoice is for Brookens Pod 200 Assessment office remodel; 
seconded by Jay. Motion carried.  
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 Mr. Inman stated he met with Joe Meents and they are ready to move. Mr. 
Reinhart stated the overhead inspections were finished today, carpet will be arriving 
next week, they will have them moved by the end of the month and will start on the 
Planning & Zoning space in July. Mr. Inman reported RPC has expanded their project 
and brought in IGW, now looking at October for it to be completed.  
 
Clock & Bell Tower – Request to modify Liautaud’s pledge 
 
 Mr. Beckett explained he sent a letter to Jimmy John asking for the second 
$50,000 and Jimmy John asked to write one check for $100,000 when it is built. We are 
financing the exterior masonry by a bond issue later this year which is already in the 
budget and feels the request is reasonable. He would like to thank him and accept his 
offer. 
 
 MOTION by Sapp to accept the Liautaud modification; seconded by Weibel. 
Motion carried. 
 
 Mr. Beckett informed the committee that on June 26 the exterior masonry 
architects will be here for a meeting of the Clock & Bell Tower Committee asking them 
to make choices away from sandstone and to accept some modern materials that will be 
longer lasting, as well as make some other decisions. They will also be presenting a 
schedule. Because there is no Facilities meeting in July, he will put together a report 
from the Clock Tower meeting and provide it to everyone.  
 
County Administrator Report  
 
 There was nothing to report. 
 
Other Business 
Public Defender Storage Issue 
 
 Mr. Rosenbaum explained that they keep their files in their office when they are 
working on them and in their office space, in the hallway, they keep files that are a 
couple years old, files older than that are kept in the basement.  They use to keep them 
for 10 years but ran out of space and cut it down to seven years. They have a room 
which is 12 X 25 feet and there is a little more space on a couple of shelves in there but 
they have 10 boxed of murder files that cannot be stored in there. They keep those in a 
maintenance room next door but they have a need to hide them and he expects they are 
going to need more space in the future and he just wanted to make the committee 
aware, it’s not urgent.  
 
 When asked about the length of time they are required to keep files, Mr. 
Rosenbaum stated they have to keep murder files forever and the rules tell them to keep 
others for seven years.  
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Mr. Beckett stated they may have a shift within Brookens and there may be 
space at the Gill building and asked how much space they are looking for.  Mr. 
Rosenbaum stated a little space now will satisfy them until January, when they get their 
new computer system they will need about a 10 X 10 space which would give them 
space for the long term. Mr. Betz suggested they look into microfilming.  
 
Looking for Lincoln  
 
 Mr. Beckett explained there is a project that is going on that will identify sites in 
Central Illinois where Lincoln was present and contributed to the community and there 
will be a sign constructed for the Courthouse. He and Ms. Wysocki have committed 
themselves to the funding for that sign which is $3,500; it will not cost the County 
anything but this committee will have to approve of having the sign and sighting it. 
They had to send a letter to the organization to order the sign and he wanted to let the 
committee know it was in the works. He stated there is another site in Homer and Mr. 
Knott and the boy scouts are working on that sign.  
 
Future Meetings 
 
 Mr. Beckett reminded the committee there is no meeting in July, they will stick 
to the location schedule starting in August.  
 
 Mr. Jay asked about the status of the CAC move. Mr. Weibel explained there has 
been a minor change in the contract but it is still moving forward.  
 
Consent Agenda Items  
 
 Items V A 1, 6; V B; VI A; VII A, B and VIII B will be placed on the June County 
Board consent agenda. 
 
Adjournment 
 
 Chair Beckett declared the meeting adjourned at 8:25 p.m. 
 
 
Respectfully Submitted, 
 
Tiffany Talbott 
Administrative Secretary 
 
  
  


