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Q-fAMPAIGN COUNTY BOARD
COMMITTEE MINUTES

COUNTY FACILITIES COMMITTEE
Tuesday, April 7, 2009
John Dimit Meeting Room, Brookens Administrative Center
1776 E. Washington St., Umana

MEMBERS PRESENT:

MEMBERS ABSENT:

OTHERS PRESENT:

AGENDA ITEM

Call to Order

Beckett, Bensyl, James, Jay, Sapp, Smucker, Weibel

Cowart, Richards

Deb Busey, Alan Reinhart, Duane Northrup, Anna
Hochhalter (Oty of Umana), Mike Little (U-C Sanitary
District)

dlair Beckett called the meeting to order at 7:00 p.m. A roll call confirmed a
quorum present.

i\pprovalofJ\genda/Addendum

MOTION byJay to approve the agenda; seconded byJames. There was no
addendum. Motion earned.

i\pproval of Minutes - March 3,2009

MOTION byJames to approve the minutes of March 3, 2009; seconded by
Smucker.

Mr. Smucker pointed out a typo on page 4 and questioned the wording used on page
2 in paragraph 3.

Motion earned to approve as amended.
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Public Participation

There was no public participation

Courthouse Masomy/Bell Tower Project
Project Spreadsheet

MOTION by Bensyl to receive and place on file the project spreadsheet; seconded
by WeibeL

Ms. Buseyexplained this does not reflect the reporting that was discussed at the last
meeting. The architect is supposed to be reporting which portion of the expense is County
obligation and which portion is Citizen's Committee obligation; at this point we do not
have a clear picture on that and her understanding is that it may be done at the end of the
project. When asked about the estimated split, Ms. Buseyexplained that $1.15 million was
the Clock & Bell Tower Committee responsibility.

Mr. Beckett stated because of the type of project this is, we had significant
contingencies and we then found savings with the foundation. The project is going
smoothly so we may be under budget and he has asked Mr. Inman to talk. to the architect
about how that money will be allocated between the Countyand the committee. When
asked if the committee has raised all the money, Mr. Beckett reported they have raised
around $920,000 so they are still short about $200,000.

Motion carried.

Public Defender & South O>rridor Remodel

Mr. Inman referred to the 11 x 17 drawing provided to the committee. The drawing
shows the new egress and moving down you have the station where by the jurors check in
for juryassembly. Existing was a store front and this will be relocated toward the main
corridor additionally the door that is currendyone of the entrances to Public Defender
would be relocated to the new main entrance area. The Public Defender space would create
a lobby, they would have three stations there for administrative staff and the area where
theyvacated from the main entrance could be used for storage or future expansion. The
current south entrance to the old Courthouse would be reconfigured, with a security door.
If you had an emergency and juryassembly was occupied those folks would emergency
egress to the north, people coming from second and third floors would come down and
egress to the south, also the clients and the Public Defender's office would egress to the
south area.
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They are building pennanent walls and will use minority contractors to complete
about half that work They do not believe the out-of-pocket cost will be over $20,000 and
most of that will be in labor because they are re-using almost everything.

Mr. Beckett stated he understands they have to do the emergency egress in the north
because it is a life safety issue but asked whytheyhave to do all the others. Mr. Inman
explained if this becomes the public defender space theyneed the changes, Mr. Rosenbaum
needs the space.

Mr. Jaystated he assumed this met code previously. Mr. Inman reported this is all
because of one wall that the Public Defender needs with the securityto have people occupy
the space. When asked why this wasn't done previously, he explained the Public Defender
brought this up after the fact and the onlywayto do what is necessary is to create this wall
in the corridor. I-:Talf of this work will be done by minoritycontractors and half will be done
by Roessler construction.

MOTION bySapp to approve the Public Defender and South Corridor Remode4
seconded bySmucker. Motion carried with a 6/1 roll call vote. Voting yes was Bensyl,
James, Sapp, Smucker, Weibel, and Beckett. Voting no was Jay.

Roof Replacement

Mr. Inman stated there are two reasons for this. One is to upgrade the energy
efficiency of the roof by replacing the current shingles with energy star rated shingles and
applying a deflective coating on the rubber membrane to reduce the energy cost. The
second reason is the existing shingles on that roof are experiencing drastic reduced life
cycle in the fact that this is our third project affecting that roof. The proposed shingles
have a 40 year warranty and meet energy star perfonnance levels.

At the March meeting theydiscussed having Roessler put together and distribute a
bid package, they did that and Advanced Roofing, Ed Cain Roofing and Nogle and Black
all submitted bids. The original estimate to do just the shingle portion of the roof was
$92,000-$98,000 and the rubber membrane was $40,000-$45,000 so the initial estimate was
in the range of $132,000-$143,000. When bids came in the shingled roof with energy star
shingles came in at $75,615 and the rubber membrane overlaycame in at $20,286. In
addition there is also the flag pole issue and he is proposing installation of a new 30 foot
flag pole on the apex of the spire. The flag pole issue came about when theyput a flag on
the highest point of the project and received an extreme amount of positive comment from
the public and other individuals about the fact that it was done and the question then carne
up if it was going to be pennanent. As a result, they looked into cost.

.,
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Because one of the impressive features of the original flag was the size, one criterion
for this to be considered was that all operations for the flag pole would have to be internal
to make changing the flag easier and safer and there is a manufacturer that specifically
crafts flag poles with internal operation. The recommendation before the committee
tonight is to accept the shingle roof replacement, epdm coating and the flag pole bid in the
amount of $110,901. Accepting this change in work will be reflected in a change orderto
Roessler Construction in said amount and funds are currently available in the Masonry;
Stabilization and Restoration Project Budget.

Mr. Beckett stated the flagpole is at cost and the steel workers would donate the
labor. :He referred to a memo provided from Bruce Hannon on the issue of the flag that
points out that other buildings in our area and nationallytypicallydo not have a flag on the
tower suggesting that it detracts from the tower and the project. :He was also copied on an
email from Dennis Roberts, to the chair, expressing his concern that we would put a pole
on top of the tower; in addition, he also received an email todayfrom Karen Kummer,
head of PACA, opposed to putting a pole on top of the tower. One of the themes of the
criticism of this is that the Citizens Committee went out and raised moneywith the view of
the Courthouse as it was originally constructed in 1901 and people committed to give
money to the project that way and now the county is changing the project byputting a pole
up there when it should have been in the original design.

Mr. Weibel stated this is not on the agenda so he doesn't believe the committee
should take action on it.

MOTION byJames to approve the bid for the replacement of the roof, $75,615 for
the shingle roof and $20,286 for rubber membrane overlay; seconded bySmucker.

Mr. Inman explained there is a rubber membrane down now that will stay in place, it
will be cleaned and the new product applied. This will be an owners cost under contingency
and there is currently $369,000 left in contingency.

Mr. Smucker asked Mr. Inman what he estimates the cost savings are for using the
rubber membrane and the energy star shingles. Mr. Inman stated they believe it is between
9-11% cost savings. When asked about the completion of the overall project he reponed
the project is 75% done.

Mr. Jaystated they are replacing a roof that is only 14 years old and asked if it is
something that needs to be done now. Mr. Inman explained they have looked at the roof
and the contractors that had to go across it on the other projects did their best not to
damage it but once you start doing anykind of work on it, it immediately starts to degrade.



County Facilities Committee Minutes, Continued
Thursday, April 7, 2009
Page 5

The shingles are so brittle they can't be repaired and because of past projects and
what is being done now, the next thing to happen would be leaks. We would be luckyto
get three more years out of that roof and then there would be additional cost.

Mr. Sapp asked if there is any risk that the bids were put out at a time where one
company got unfair advantage because they are already set up to do the work? Mr. Inman
stated either finn could have gone to KennyRoessler and made a proposal on using the
existing scaffolding.

Motion carried.

Champaign County Nursing Home
Ratennan Group Report

MOTION byBensyl to receive and place on file; seconded bySmucker.

Mr. Beckett reported we found the spot we had been looking for, that had been
coming back in everyreport, and it has been treated. Mr. Reinhart stated the spot, which
was 6-8 feet long, was on one comer of one two byfour.

Motion carried.

ACECAward

Item for infonnation only.

Update Regarding Illinois Department ofPublic Health Life Safety Inspection Plan
ofCorrection

Mr. Inman reported that on February 18th IDPH came to the Nursing Home for a
life safety inspection. We were then notified of 9 issues theyfound.

Mr. Beckett stated he would like to defer this item to the next meeting to allow the
committee time to review a list of the deficiencies ahead of time. When asked if anything
needs immediate attention from the committee, Mr. Inman explained that what needed to
be taken care of has been.

t;
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ILEAS
Recommendation for Amendment to ILEAS lease to exercise option re-opener for
August 2010 - August 2011

Mr. Inman explained ILEAS has requested to pre-pay another year of the lease at a
cost of $300,000. TIlls will include utilitycosts.

MOTION byBensyl to recommend CountyBoard approval of the
recommendation for amendment of ILEAS lease to exercise option re-opener, seconded by
Smucker.

When asked why ILEAS wants to do this, Mr. Inman explained it is the securityof
knowing they have an additional year and it gets them in the frame of mind that this is
permanent. The utilities are approximately $120,000 and the issues that would raise those
costs we have no control over.

Motion carried.

Physical Plant
Monthly Reports

MOTION byWeibel to receive and place the monthly reports on file; seconded by
James. Motion carried.

Ameren Reassignment Letters

Mr. Inman explained they received emails from Ameren in the intent to recoup the
market share for those who have joined the consortium. Shortlythereafter, he received an
email from the consortium indicating that it is not such a good deal because we would have
to paypenalties for removing ourselves from the consortium. The Otyof Champaign was
taking a look at this and after talking to them it looks like they are not going to remove
themselves but will keep that option open if theyare going to renew.

Ms. Buseystated we do not have an alternative to offer for not staying in the
consortium over the next 12 months.

Ameren Hourly Supply SelVice Notification Requirements Letter

Addressed above.

c.
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Electricity Co-op Participation Email

Addressed above.

Chair's Report
Art on the Plaza

Proposed Intergovernmental Agreement
Memo
Drawing

:Mr. Beckett explained they met last Thursday at the Courthouse and determined the
news rack will run east to west and face out toward Main Street. The Sheriff approved of
the location selected because he felt people would not just stop in the street but would pull
in the parking lot. The secondary location discussed was running north and south adjacent
to the planter area. :Mr. Reinhart checked into it and the initial location will work well, they
will bore into the concrete that is there and set it in place.

Ms. Hochhalter from the City of Urbana explained the project was initiated by the
city when they identified concerns with the existing newspaper racks that are located on
Elm and Broadway. Theyrequested proposals from various artists have selected a design
and now have worked out an intergovernmental agreement.

:Mr. Beckett explained the Sheriff was present for the meeting and he is satisfied with
the agreement. One of his concerns was being sued and the cityhas agreed to indemnify
the County from any responsibility for that, if it were to happen. It is the city's project and
they are putting up all the money to put the rack in and to maintain it over the time
specified in the agreement. If for some reason we have to have it moved that is covered in
the agreement as well. Our legal department has reviewed the agreement and agrees to
everything.

MOTION byJames to recommend CountyBoard approval of the Proposed
Intergovernmental Agreement placing a news rack at the county courthouse; seconded by
Smucker.

When asked how many papers the rack will hold, Ms. Hochhalter explained it will
hold 12 and theywill look to see if they need to expand that. They are using a rack that is
used in various cities, it has a uniform appearance and they have the option of offering
both paying and free papers and theywill be looking into that also. If there is any revenue it
will belong to Urbana.

..,
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Mr. Beckett stated the assumption is that our Physical Plant Director will work with
Urbana to make sure any complaints are addressed; there is no cost to the County.

Motion carned with a 6/1 roll call vote. Voting yes was Bensyl, James, Jay,
Smucker, Weibel, and Beckett. Voting no was Sapp.

Gmn1;y Administrator
Energy Policy

Department Head Gnnments
Approval of Energy Policy

Mr. Inman explained this is the first go around trying to implement some of the
things brought before the committee bythe representative from SEDAC at the U of I.
When this was last before the committee it was in draft form, he has included department
head comments in the agenda and the policy has had changes made to it.

MOTION bySmucker to approve the energypolicy; seconded byBensyl.

Mr. James pointed to item 8 g where it states employees are encouraged to follow
energypractices, he thinks it will be a nightmare if we keep using that wording.

Mr. Smucker stated there are certain things that use very little energy that make an
office nice and he can understand why people would want that stuff but there needs to be a
balance. These employees spend 8 hours a day in these rooms and he is not going to define
what comfortable means to each person.

Mr. Jaystated at some point, as owners of the facilities, they need to draw a line on
some of this stuff allowed, such as candles. Mr. Sapp stated the electric candles he is not
opposed to it is the burning ones that are an issue, and all things need to be on a motion
sensor and then there is the issue of who will payfor the sensor.

Mr. James stated he has suggested the countyhave a central supply office and if an
employee wants something they will have to buy it or lease it from the County.

Mr. Beckett stated he doesn't feel like the wording included in the policy is where
the committee asked it to be.

MOTION by Bensyl to defer the energypolicy; seconded byJames. Motion
earned

o
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Proposed Easement for East Umana Interceptor Sewer Project
Sanitary Sewer Easement
IJX)T Appraisal Report
Memo

Mike Little, from the Urbana-Champaign Sanit;uyDistrict, provided the committee
with various handouts regarding the project. I-:Ie explained this project will reconstruct the
existing Myra pump station located out on High Ooss Road, move it to the south and
deepen it for future capacityeast of High Cross Road. To make that work, theywill build a
force main from that location all the way back to the districts north east treatment plant. It
can't be located on the right of way so the district has proposed a route and permanent and
temporaty easements along that route.

One of the maps distributed showed the Countyproperty along east Main Street and
the force main theywould construct and the temporatyand permanent easement lines that
are necess;uy for that construction. The force main is being located immediatelysouth of
the existing right of way therefore on Countyproperty. The district has had all of these
various easement requirements appraised and theyhave acquired 12 easements so far, both
temporaty and permanent, and the last one is the one on countyproperty. Theyhave had
some discussions with Mr. Inman and the county engineer and have worked out some final
language to be used in the document.

Mr. Little explained theyhave taken the easement document from the agenda and
added some language to address the final comments in the memo distributed; the district is
willing to agree to those final comments with 2 exceptions. There is a clause under
paragraph C where the district would like to propose 5 years in place of ten years for the
amount of time the grantee will return to the propertyto correct defects to utilities or other
site features that were disturbed bythe construction. Five years is longer than what is
generally agreed to in these agreements but theyare willing to accept that. The other
change is regarding the response for emergencysituations. Theywould reimburse the
Countyfor any out -of-pocket expense as a result of a response to the emergencyduring
construction. The other item is changing total easement fee to total easement
reimbursement fee.

Mr. Beckett stated he has an email from David DeThome indicating he has reviewed
the documents and he concurs with Denny's proposal indicating there were some policy
decisions there that are not necessarily legal and anyother issues we have for discussion are
regarding cost, if we give it to them for $1.00 or if theypayus $23,000.

MOTION by Bensyl to approve the easement for East Urbana Interceptor Sewer
Project; seconded byWeibel.

a
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Mr. Little explained they have acquired 12 other easements in this process, the Park
District and Urbana School District and the rest are private individuals or private
corporations. The same appraiser determined the value for all. The Menards Corporation
that owns property granted an easement at no cost. With the new pump station they are
making it larger and deeper so it can serve further to the east, the areas off the west of High
voss Road are already served bythe existing pump station. Theywill be going to
Cottonwood Road ahnost from 74 south to Wmdsor and back west about a half mile.

Mr. Little explained the other component to this has to do with the reimbursement
of expenses. The Countyhas proposed $18,800 out of pocket expenses associated with this
easement; the appraisal which is the value of the land and the out of pocket that the County
is claiming. They understand costs and are certainlywilling to reimburse the countyfor any
extra cost although the Park District did not take any compensation. The reimbursement
costs the Countyhas claimed include engineering consultant, on-site staff during
construction staff material costs with a total of $18,800 which is separate from the $23,000.
When asked about their funding source, Mr. Little explained half will be out of the districts
revenue and half from the Gty of Urbana. The project costs are financed through a state
revolving loan, the district will borrow and pay it back over 20 years. That money to pay
back the loan comes from fees the district assesses.

Mr. Beckett stated the motion on the floor approves the documents as they are
currently written which means it has them paying $1.00 plus the reimbursement costs.

Mr. Sapp asked if the project is being done bythe SanitaryDistrict why there is a
$15,000 engineering fee from the County. Mr. Inman explained during the time Mr. Little
came to the countywith a proposal we were doing the fleet building and using Berns
Clancyfor that project so they assisted us in our discussions with the SanitaryDistrict and
would help us as needed from this point on. We have held back bills until all the
documents were approved and these are all the costs.

Mr. Little explained they will bore under driveways so they will not have to close
any. The contract will restore the area and you will have a one year guarantee, beyond that
the district has agreed for five years to correct defects. After five years the construction
restoration would be the responsibility of the property owner but the main is always their
responsibility.

Mr. Beckett stated the documents say ten years and they are proposing five.
MOTION by Bensy! to amend the motion on the floor to a five year warrantyperiod;
seconded by Weibel. Motion carried with Jay opposed.

11\
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Original motion carried with a 1/1 roll call vote. Voting yes were Bensy!, James,
Sapp, Smucker, Weibel, and Beckett. Voting no was Jay.

Conceptual Approval of the relocation of County Morgue and Coroner office
operations to the Gill Building

Mr. Northrup explained he met with Mr. Inman expressing complications he is
having in his office. They have had an increase in indigent cases, where there is no family
member to contact. On average they do one to two cases like this per year, this year they
have already done 4 and he expects that number to grow. When they have cases like this
there are legal hoops theyhave to jump through and it takes between 30-60 days to get a
case like that finalized and that is where he gets into storage or containment issues.

He explained that for years now theyhave had a 3 bodyrefrigeration unit at a local
funeral home where theywould keep cases until either the autopsy or final disposition
arrangements. Three times since January 1 theyhave been in the situation where theywere
trying to find people and had more than 3 bodies to store, when the weather was cold
enough they could keep bodies outside of the refrigeration unit but as temperatures get
warmer that will not be possible. The facility they use has no cooling except the refrigerator
and the temperatures in the summer can sUlpass 90 degrees. When someone dies, if it is
not a spouse, there is no legal obligation to payfor arrangements or handle them but there
are some statutes that deal with abusing a COlpse if we are not taking care of them. Mr.
Inman suggested they look at the Gill building and possibly moving his operation to that
facility. Along with that, Mr. Inman approached Carle Hospital about the plans for a
multiple fatalities call for refrigerated trailers, he talked to Carle about using some grant
money to purchase refrigerated units for the county and in turn we will help Carle with
bodies in a mass issue. Carle was enthusiastic about the idea and willing to work with us.

Mr. Inman explained when they looked at other options; one was the morgue in the
old nursing home. It is in the basement and there are flooding issues along with the height
of the ceilings which would cost to fix. There will be no autopsies done in this location, just
storage. All inquests and other meetings that take place in other areas would also be at the
Gill building. After reviewing the site, the Gill building is the best plan of space available.

Mr. Northrup stated there is sufficient office space there along with enough room
for all their files, reception area and storage. It has great potential to meet all their needs
with the exception of autopsies.

When asked if the agreement with Carle is addressed in the recommendation Mr.
Inman put before the committee, Mr. Beckett explained at this point they are just talking
about the concept so theycan move forward to develop plans and look at cost.

• •
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There will be the need for some work to be done but that will be completed by our
physical plant staff and no architect will be needed. Mr. James reminded the committee
that Ms. Frank wanted some storage in that building. Mr. Beckett stated she wants to move
small claims closed files to that building and in approving this concept they will be looking
at the overall building.

Mr. Inman explained that approval of the grant with Carle would be the end of April
so details would come to the May meeting to let the committee know how much will be
received and an itemized list of what needs to be done. Theywould need to do some
phone work, paint, work on the front entIy and locks and that is the extent right now.

Mr. Northrup stated one of the things about the building that is appealing to Carle
are the multiple overhead doors, including one right where the refrigeration unit would be
so they could back their vehicle in to load and unload. There are loading docks for semi
trailers and in the event the countywould have a catastrophe we would have the abilityto
bring the deceased into the facility and cycle them through.

Mr. Bensy! asked about power supply to the refrigeration units and Mr. Inman
explained they believe it will be fine but they will sit down with the unit itself, he will also
look at the roof and what the lease says about that.

When asked about autopsies being done in this facility, Mr. Northrup explained they
now do them in Bloomington and currentlydon't have facilities set up to do them nor a
pathologist to perfonn them if we did have the facility. He believes even if we did have the
facility, we wouldn't have a pathologist to do them because they don't like to travel and
unless we wanted to pay them their going rate it would be hard to find one to come here.
He currentlypays a fee to Bloomington to use their facility and their pathologist does our
autopsies for us.

Mr. Inman explained currently the administrative area and small storage area is being
used for County derk supplies which would be transferred to the south highway building.
There is 2500 square feet for ILEAS and we also store two emergency response trailers for
them. There is also some of the masonry project there as well as physical plant equipment
but there is nothing that would need to be moved before this can happen. When asked
about the current lease, he stated upon approval of this he will meet with Mr. Harrington to
show him the plans, they way it is constructed he doesn't believe it will change anything.

Mr. Jaystated when we got the gill building we weren't sure we were going to have it
permanently, he concurs that the Coroner needs more space but he is not sure if we want
to make this commitment to this building that doesn't even belong to us and he doesn't
feel it is vetyefficient use of the building. Ms. Buseystated the rent per year is $70,000.

, ...
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Mr. Beckett asked what he would suggest we do and Mr. Jay stated he isn't sure why
we didn't provide a bay to the Coroner in the old highway building because now we are
committing ourselves to another project.

Mr. Beckett explained at this point they are committing to looking at options. Since
he has been chair of Facilities and Mr. Northrup has been Coroner he has come to them
many times looking for help and he doesn't feel it is fair to his office, they have a
responsibility to support him.

Mr. Northrup stated there are coolers they looked at that are made to sit outside, the
complication with that is security but there is the possibilitythat if we were to move into
that building and needed to move out the cooler could be moved. Some of the coolers he
looked at stated they are energy efficient and Mr. Smucker encouraged him to look into
that. Mr. Smucker asked if there is any other alternative, if we are paying $70,000 per year
how manyyears down the road will it be before we could have bought ourselves a building.

Ms. Buseystated we are at the point in the lease where we could get out of it if we
needed to there is also an option to purchase the building with the lease. There is no money
for capital projects. She believes theycould talk about a lease purchase.

Mr. James stated theyshould look at other buildings within our countythat would
serve this need that could be inexpensive. He mentioned a nice cold storage building in
Rantoul that could have been used for this and asked why we couldn't look outside of this
area for something that suites the need.

MOTION by Bensyl. to approve the concept of relocating the Coroners office to
the Gill building with a report back in Mayto detail cost and options; seconded byJames.

Mr. Smucker asked how much of a difficulty it would be to locate outside of the city.
Mr. Northrup stated it would be prettydifficult because a large number of cases they
handle are at Carle and Provena and in Champaign-Urbana, if theywere located in Rantoul
we would be driving back and forth on a daily basis at least once or twice. His opinion is
that the operation should be somewhere in Champaign-Urbana because that is where their
case load comes from. Mr. Smucker stated he has a preference to finding a permanent
building to put the Coroner in as opposed to a rental and he would like to hear alternative
possibilities.

Mr. Beckett stated he has been the chair since 2000 and has studied this issue three
orfourtimes and the same answer has come up every time, we don't have any money and
no way of getting any money. He is open to suggestion.

,")
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Mr. Inman stated the next opportunitywould be if there is an expansion of the
satellite jail, it could be incorporated into that facility

Mr. Northrup stated they do pay $2,400 to have their current cooler where it is
located now plus the rental fee paid to the civic center.

Mr. Weibel asked Ms. Buseyto research what a lease purchase might cost us.

Motion camed with a 5/1 rollcall vote. Voting yes was Bensyl, James, Smucker,
Weibel, and Beckett. Voting no was Jay. Sapp abstained.

De-Iamping Plan for Courthouse

Mr. Inman explained, in attempting to reduce utility costs, ha has come up with a de
lamping plan for the Courthouse complex. He went through and audited the number of
fixtures currently in place in the Courthouse, identifying possible fixtures that could be de
lamped and identifying security fixtures and that is included with the information he
distributed to the committee. In the plan there is a broad definition of de-lamping and can
include removing one or more lamps from a fixture, replacing a total number of fixtures in
an area, electricallydisconnecting fixtures but leaving them in place, replacing existing
lamps with lower wattage lamps, and replacing light fixtures not energy efficient with those
that are upon failure and the last thing is adding occupancy sensors. He would meet with
department heads to review the plan and theycould onlyde-lamp when the department,
Facilities Committee and administration are in agreement. There are quite a few number of
offices that also have windows so those you could de-lamp more than an interior work
space. He would make sure they are within all guidelines for lighting before de-lamping and
after. The second phase would include our physical plant actually disconnecting electricity
but that would not be done until everyone agrees that the plan would wOlk Once the
energy issues are handled there is a tendencyto go back and add in lights so when there is a
request for that, the official would write a memo to Ms. Buseystating they need more
lighting and it would come before CountyFacilities and everyone would have to agree
before anything would be done.

Mr. Beckett stated this might include an amount of micro-managing that is a little
beyond what he envisioned for this committee and asked if Mr. Reinhart could be
appointed as the County Energy Officer. Mr. Inman stated theyare talking about a
significant amount of money savings and the committee would get a monthly report.
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Mr. Beckett asked what the committee needs to do to the policyto appoint an
administrative energyperson and what the committee has to do to change what was
presented to them. Mr. Inman stated it is done just bythe committee's comments and they
will see more infonnation when it comes back

OtherBusiness
Semi-Annual Review of Closed Session Minutes

Mr. Beckett reponed he heard from Dave DeThome and there is basis to keep all
closed session minutes closed.

MOTION byJayto maintain all closed session minutes as closed; seconded by
James. Motion carried.

Mr. Beckett stated when he looked at the minutes theydid discuss having Ms.
Putman's picture in her meeting room and asked if anyone had strong opposition to doing
that. He will include that item on the May agenda.

Designation of items to be placed on the County Board Consent Agenda

Item VI A will be placed on the consent agenda.

Adjournment

OJ.air Beckett declared the meeting adjourned at 9:06 p.m.

RespectfullySubmitted,

Tiffany Talbott
Administrative Secretary



Prepared By' E Boatz 5105/09
COURTHOUSE MASONRY STABILIZATION & RESTORATION PROJECT

,
)

ORIGINAL CHANGE CONTRACT PAYMENTS PAYMENTS BALANCE TO
CONTRACT OROERS TOTAL THIS MONTH YEARTOOATE FINISH

Oriainal Protect Budaet $6,747,552.14
Current Budget w/Change Orders $6,870,140.28

Architect Fees-White & Boraoanoni
Basic Service $425,641.74 $0.00 $376.711.48 $46,930.26
Amendment #1-00tlon 4 Tower $43.425.00 $0.00 $38,989.71 $4,435.29
Amendment #2-Temp Cool/Jury Assembly $853.40 $0.00 $853.40 $0.00
Amendment #3-Tower Exit 56,221.74 50.00 56,221.74

Total Architect Fees $425,641.74 $50,500.14 $476,141.88 $0.00 $424,776.33 $51,365.55

Relmbursables-White & Boraoanoni
AnalysisITesting; On-site Observation $98,092.72 50.00 552,130.95 $45.961.77
Amendment #1 - Option 4 Tower 57,494.18 5105,586.90 57,494.18

Miscellaneous Reimbursable Expenses $39.839.50 $0.00 531,436.94 58,402.56
Amendment #1- Ootion 4 Tower 520,593.82 560,433.32 $0.00 $1.298.43 $19,295.39

Total Reimbursable Expenses $137,932.22 $28,088.00 $166,020.22 $0.00 $84,866.32 $81,153.90

Bulldlno Canst - Roessler Canst
Existing Building 52,787.950.00 573.049.57 52,860,999.57 $0.00 51,916,618.40 5944,381.17
Tower 52,804.150.00 567.251.23 52,871,401.23 $0.00 51,927,381.60 $944,019.63
Owner Items 5108,468.31 5108,468.31 520.397.00 $108,468.31

Contimlency 5591.878.18 ·$248,769.11 $343,109.07 5343,109.07

Total BUilding Construction $6,183,978.18 $0.00 $6,183,978.18 $20397.00 $3 952,468.31 $2,231,509.87

Additional Contracts
Todd Frahm - Garaoyles $44,000.00 $44.000.00 $29,500.00 $14.500.00

Total Additional Contracts $0.00 $44,000.00 $44,000.00 $0.00 $29,500.00 $14,500.00

PROJECT TOTAL $6,747,552.14 $122,588.14 $6,870,140.28 $20,397.00 $4,491,610.87 $2,378,529.32

% of Project Paid to Date 65.38%



CHAMPAIGN COUNTY ADMINISTRATIVE SERVICES

1776 EAST WASHINGTON
URBANA, IL 61802
(217) 384-3776
(217) 384-3765 - PHYSICAL PLANT
(217) 384-3896 - FAX
(217) 384-3864 - TOD
Website: www.co.champalijn.il.us

To: Stcvc BcckclI, Chair of County Facilitics
County Facility Commillcc

From: Dcnny Inman, County Administrator/ Facilitics & Procurcmcnt

Datc: May I, 20W

Rc: Courthousc Masonry Rcstoration & Stabilization Pn~jcct -
Rcqucst I"l' Additional ProlCssional ArchitccluraVEn),>1nccring Scrviccs.

ISSUE:

ADMINISTRATIVE SUPPORT
DATA PROCESSING

MICROGRAPHICS
PURCHASING

PHYSICAL PLANT
SALARY ADMINISTRATION

Thc County Administrator/Facilitics & Procurcmcnt rcquests approval of additional ArchitccluraVEnginccring
Scrviccs to addrcss issuc associatcd with thc masonry prqjcct. In gcncral, the requested services are lor
additional masonry stabilization, interior space rclrolilling, energy ellicicncy, sccurity, and exterior linish
acsthctics.

REPORT:

1. The County Board and White & Borgo),'110ni Architects, P.c. (WBA) has a contraclual arrangement I"l'
the masonry restoration ,md stabilization of thc Chmupaign County Courthouse. Thc Ol'il,>1nal contracl is
$,125,6"11.71. The County Board has previously approvcd the 1"llow1ng contracl amendmcnts:

a. Amendment I: Tower Reconstruclion Option '1- $·la,·125.00
b. Amcndmcnt 2: Temponuy Coolin!iTemporary.Jmy Assembly: $R5aAO
c. Amendment:l: Tower Exit: $6,221.7--1
d. Amendmcnt ·1: Security Camera $-I,laO.7:i

$5I,6:l0.R7

2. Proposed Amendmcnt #5 in thc amount of $1O,l2~).J2. This amendment covers unl"reseen changes in
scope work Irom the original contract. In particular the shiliing of responsibility to the general contractor
I"l' the removal, rcstoration, and installation of the dock lilces, lInl(lreSeen conditions with existing slone
in wcst arch and I(mndation, and the redesil,'11 of thc Tower lightning protection systcm. This
amendmcnt addresses work that has been pcrl'mned.



a. Proposcd Amcndmcnt #(; in thc amount or :ii2,i1 (.[,.00. Thc proposcd scopc or work cntails thc
rcplaccmcnt or the existing bollaI'd scmrity system throughout the Courthousc Plaza and thc
incorpor'Ition or ncw lixtures at thc ncw north cxit. Thc cxisting bollaI'd system is I;liling due to scasonal
application of rock salt and not longer limctions as security deterrent.

1.. Proposed Amendment #7 in thc amount or $2:·I)IIlH.00. The required scopc of work entails thc
masomy reconstruction or the cxisting south entrance with sccurity cnhancements. incorporation or
south corridor spaec into thc Public Dclcndcrs ollice snite. rctrolilting or cxisting temporary Jury
Assembly arca into limctional commlmal spacc, security. and HVAC encrgy clliciency nlOdilications to
all spaccs.

S. Proposed Amcndment #11 in thc amount of $11,7:lH.20. 'IlIc proposcd scopc of work includes the
dcsign of the exterior pcdcstrian pathways, linal landscaping plan I(,r the north side or thc Courthouse,
and the rcplacemcnt or the existing pavcr systcm on thc Courthousc Plaza.

6. Thc proposcd amendments arc prcsentcd as the linal anticipatcd contractual changes in scopc or work
I"l' 'vVBA. {lnkss thcrc arc additional County Board request I"l' prqjecl changes thcrc will not be a
requcst by 'vVBA I(,r additional compcnsation.

RECOMMENDATION:

I request the County Farilities Committee recommend to the CountyBoard approvalofproposedAmendments
.5; 6; 7, and 8 to existing ff'hite & Borgvgnoni contract for aforementionedprofi::ssionalArchitectural/
Engineering services. Funds are available to meet this monetaryrequest

10



Ma~ 01 2009 10:17AM WLB ARCHITECTS

AMENDMENT NUMBER: S

DATED: Aprll 29, 2009

SI85292S2.~S ~p_._2 _

TO: AlA Document BI41/1997 - Standard Form of Agreement Between Owner
and Arcbltect wltb Standard Form of Architect's Services

DATED: March 30, 2007

BETWEEN the OWNER: Champaign County
Brookens Administrative Center
1776 East Washb1&ton Street
Urbana, illinois 61802

and the ARCHITECT: WhIte'" BorgopoDi Architects, P.C.
212 North DllnoJI Avenue
Carbondale, Illinois 62901.

for the PROJECT: Champaign County Courthouse Masonry Stabilization & Restoration

......
The following terms and conditions modify "AlA Document B 141, Standard Form ofAgreement Between Owner
and Architect/1997" eltecuted on March 30, 2007 by the Owner and the Architect as named above. The Owner and
Architect agree as set forth below.

Amendment #5 Miscellaneous
GHR
WBA

I. Original Basic Services Compensation

Amendment #1 Tower Reconstruction Option 4

Amendment tf2 Temporary Cooling Jury Assembly Room

Amendment #3 Tower !kit

Amendment #4 Security Camera System, Change Order #12

$ 5,359.12
$ 4.770.00
$10,129.12

Revised Basic Services Compensation

$ 425,641.74

$ 43,425.00

$ 853.40

$ 6,221.74

$ 4,130.73

$ 10,129.12
$ 497,543.91

•
IUlnai. o1b • 212 NoI1h ilinol.A""uo.~ •• linall62901·1452 • pJle.529.3691 • 1.618529,2626
Mlu<lurl oI!Iot • 7171 Co!malElouIriIIl!. &>I» 101. Sllouio. MlIooun 6313Q.4334 • p.314.727.01lx) • f.314.727.0141

.n
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Amendment Number 5
to A&reement between Owner and Arcbltect
for CbampaJgn County Courthouse Masonry Stabilization & Restoration
Page 2

1. Reimbursable Expenses remain the same at S166,020.22

2. The Owner and Architect agree that the remaining terms of the
AlA Document BI41/1997 as executed on March 30, 2007 are
the same and are not affected by this Amendment.

This Amendment Number 5 entered into as of the day and year first wri lien above.

OWNER:

ATTEST:

ARCHlTECI':

Champaip County

(signature)
Denny Inman
Champaign COWlty Administrator

(signature)
Marie Shelden, Champaign County Clerk
and ex' officio Clerk ofthe Champaign
County Board

White & Borgognonl Archltecb, P.C.

R. Gail White, Principal Architect
White & Borgognoni Architeclll, P.C.



Ap~ 30 2009 9:48AM W"B ARCHITECTS 6185292626

AMENDMENT NUMBER: 6

DATED: AprU 30. 2009

TO: AlA Document B141/J991 • StBndard Form o( Agreement Between Owner
and Architect with Standard Form o( Architect's Services

DATED: March 30,2007

BETWEEN tbe OWNER: Cbampalga County
Brookens Admlnlstratlve Center
1776 Eut Washington Street
Urban.. IllIDols 61802

and tbe ARCHITECT: White 8< BorgognoDl Arcbltects, P.C.
212 North IIIlaol. Avellue
Carbondale, IUlnolJ 629BJ.

(or the PROJECT: Cbampaign County Courtbouse Masonry Stabllizatlon 8< Restoration

•••
The following tenns and conditions modify "ALA. Document B141, StandardFonn o(Agreement Between Owner
and AIchitectll997" executed on March 30, 2007 by the Owner and the Architect as named above. The Owner and
Architect agree as set forth below.

1. Original Basic Services Compensation

AInendment #1 Tower Reconstruction Option 4

AInendment #2 Temporary Cooling Jury Assembly Room

Amendment #3 Tower Exit

Amendment #4 Security Camera System, Change Order #12

Amendment #5 Miscellaneous

$ 425,641.74

$ 43,425.00

$ 853,40

$ 6,221.74

$ 4,130.73

$ 10,129.12

Amendment #6 Bollards
fGW
White & Borgognoni

$ 2,430,00
.$ 415,00
$ 2,845.00 $ 2,845.00

•

11I;,oi.ollla! ' 212 Itlrtlllllfnoj, AVlr<JI, C.rt>ond,ll, m,l105 6mH152 • p,611,529.3691 • 1,618,5292626
Mi''''''ob ' 7171IleI"", 80",,,1111, Sua 101, Sf. lOUII, MItao"1 83133-4j34 • p,31V27,011lO • 1,314.7270141
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1.

Amendment Number IS
to Agreement between Owner and Architect
for Champaign County Courthouse Masonry Stabilization Ii: RestoratioD
Page 2

Revised Basic Services Compensation

Reimbursable Expenses remain the same at

$ 493.246.73

$ 166,020.22

2. The Owner and Architect agree that the remaining terms of the
AIA Document B141/1997 as executed on March 30. 2007 are
the same and are not affected by this Amendment.

This Amendment Number 2 entered into as oftbe day and year first written above.

OWNER:

ATTEST:

ARCffiTECT:

Champaign County

(signature)
Denny Inman
Champaign County Administrator

(signature)
Mark Shelden, Champaign County Clerk
and ex officio Clerk oftlle Champaign
County Board

White &: Borgognoni Architects, P.C.

(signature)
R. Gail White. Principal Architect
White & Borgognoni Architects, p.e.

......
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AMENDMENT :'lUMBER: . 7

DATED:

TO:

DATED:

BETWEEN the OWNER:

and the ARCInTECT:

for the PROJECT:

April 30, 2009

AlA Document B14111997 - Standard Form of Agreement Between Owner
and Architect with Standard Form of Architect's Senices

March 30, 2007

Champaign County
Brookellll Administrative Center
1776 East Washington Street
Urbana, nUnois 61802

White 8< BorioponJ Architects, P.C.
212 North lliinolsAvenue
Carbondale, IUlnol. 62901.

Champaign County Courthouse Masonry Stabilization 8< Restoration

....
The following terms and conditions modify "AIA Document B14l, StnndardFonn ofAgreement Between Owner
and Architectll997· executed on March 30, 2007 by the Owner and the Architect as named 8bove. The Owner 8nd
Architect agree 88 set forth below. .

L. Original Basic Services Compensation

Amendment #1 Tower Reconstruction Option 4

Amendment #2 Temporary Cooling Jury Assembly Room

Amendment #3 Tower Exit

Amendment #4 Security Camera System, Change Order #12

Amendment #5 Miscellaneoua

Amendment #6 Bollards

•
11InoI. _ ' 212 NorIl m,.mAven...,Ca,boodaIl, IlIInoll62901·1~52 • p.618.529.31191 • 1.618529.2e2e
MisIOUri 011I01 • 7171 DelnorBouievard, Suila 101, SI. Louis, MiIsoUri 631Jl>.1334 • p.31~.727.01CO • 1.314.727 0141

$ 425, 641.74

$ 43,425.00

$ 853.40

$ 6,221.74

$ 4,130.73

$ 10,129.12

$ 2,845.00
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Amendment Number 7
to Aareement between Owner and Architect
for CllJImpalgn County Courthouse Masonry StabiUzation & Restoration
Page 2

Amendment #7 First Floor Modifications

ORR
lOW
White & Borgognoni

$11,943.00
S 5,400.00
S 6,045,00
$23,388.00 $ 23,388.00

I.

Revised Basic Services Compensation

Reimbursable Expenses remain the same at

$ 531,634.73

$ 166,020.22

2. The Owner and Architect agree that the remaining terms of the
AlA DocumentB141/1997 as executed on March 30, 2007 are
the same and nrc not affected by this Amendment.

This Amendment Number 7 entered into as of the day and year first written above.

OWNER:

ATTEST:

Champaign County

(signature)
Denny Inrna:n
Champaign County Administrator

(signature)
MarJe Shelden, Champaign County Clerk
and ex officio Clerk of the Champaign
County Board



Ma~ 01 2009 9:19AM W&B ARCH ITECTS 6185292626

Ameodmeot Number 7
to Agreement betweeo Owner and Arcbltect
for CllampaJlPI County Courtbouse Masonry Stabilization & Restoratioo
Page 3

ARCHITECT: Wblte & BorgOgDODI Arcbltects, P.e.

" ...
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AMENDMENT NUMBER.: 8

DATED: April 30, 2009

TO: AlA Document B141/1997 - Standard Form of Agreement Between Owner
and Architect 'With Standard Form of Architect's Services

DATED: March 30, 2007

BETWEEN the OWNER: Champaign County
Brookens Admlnlstrative Center
1776 East Washlngton Street
Urbana, Illinois 61802

and the ARCWTECT: WhIte &. BorgOinoni Architects, P.C.
212 North IUlnols Avenue
Carbondale, Illinois 62901.

for the PROJECT: Champaign County Courthouse Masonry Stabilization &. Restoration....
The following terms and conditions modify·AlA Document 8141, Standard FannofAgreement Between Owner
and Architect/1997" executed on March 30, 2007 by the Owner and the Architect as named above. The Owner and
Architect agree as set fanh below.

I. Original Basic Services Compensation

Amendmtllt #1 Tower Reconstruction Option 4

Amendment #2 Temporary Cooling Jury Assembly Room

Amendment #3 Tower Exit

Amendment #4 Security Camera System, Change Order #12

Amendment #5 Miscellaneous

Amendment #6 Bollards

•

llinola office' 212 No<th IIUnoi. A'er<Jo, ClrtlCndolo.Illi1~1 62901·1452 • p.618.52~.J691 • (618529,2626
MIa.M o/ftco • 7171 Oelmar BocIelllnl, SUile 101, Sllo"i., Milsou1 6313lJ.4334 • p.314.T27,0100 • 014,727,0141

$ 425,641.74

$ 43,425.00

$ 853.40

$ 6,221.74

$ 4,130.73

$ 10,129,12

$ 2,&45.00
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Amelldment Number 8
to Aareement between Owner and Architect
tor Champaip County Courthouse Masonry Stablllzation & Restoration
Page 2

Amendment #7 First Floor Modifications

Amendment #8 LandscapinlVPavers

$ 23,388.00

GHR
lGW
White & Borgognoni

Rrnsed Basic Services Compensation

S 690.42
S 5,197.78
$ 5.850.00
511,738.20 $ 11,738.20

S 543,372.93

I. Reimbursable Expenses remain the same at $ 166,020.22

2. The Owner and Architect agree that the remaining tenns of the
AlA Document BI4111997 as executed on March 30, 2007 are
the same and are not affected by this Amendment.

This Amendrilent Number 8 entered into as of the day and year first written above.

OWNER:

ATTEST:

Champaign County

(signature)
Denny Inman
Champaign County Administrator

(signature)
Mark Shelden, Champaign County Clerk
and ex officiO Clerk of the Champaign
County Board
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Amendment Number 8
to Aueement betweell Owner and Architect
for Champaign COllnty Courthouse Muonry Stabilization & Restoration
Page 3

ARCWTECT: White 8< Borgognooi Architects, P.C,

(signature)
R. Gail White, Principal Architect
White & Borgognoni Architects, P.C.



4/30/2009

CCNH - 2/18/09 Annual Life Safety Code Inspection

Regulatory
Item Prefix Tag Citation Description Location Action

County [Csted material I(,r lire

I KOl5 SS~E
NFPA 101 Life Failed to provide flame spread rating rating - Test confirmed material
Safety Code documentation for wall coverings inslalled in not lire rated. OUo Baum to

spaces olher Ulan corridors replace.
10.2.3 & 19.3.3.2

Fiberglass Reinforced Panels (FRP) LP-F8
.090 is not fire rated/Class C. Fire Rated Soiled Utilily Room - Unit 3 Smoke Zone
number is LP-F9-FR 090

Fiberglass Reinforced Panels (FRP) LP-FS
.090 is not fire rated/Class C. Fire Rated Kitchen in the Dietary Smoke Zone
number is LP-F9-FR 090

Fiberglass Reinforced Panels (FRP) U)-FS
AJ .090 is not fire rated/Class C. Fire Rated Janiotor's Closet in Unit4 Smoke Zone:::>

number is LP-F9-FR 090

Fiberglass Reinforced Panels (FRP) LP-FS
.090 is not fire rated/Class C. Fire Rated Janiotor's Closet in ARD Smoke Zone
number is LP-F9-FR 090

IDPH InfOlIDed

2 K025 SS-E
NFPA 101 Life

Failure to mainain smoke barrier walls
CCNH/Administrator Ule issne

Safety Code has been removed from
deficiency list for ulis year.

8.3 & 19.3.7.3 NFPA 1010 Section 19.3.7.3 & 8.3 - Failed to Wall between Dietar Smoke Zone &
extend to roof structure Administration Smoke Zone

NFPA 1010 Section 19.3.7.3 & 8.3 - Failed to Walls separating Dietary Smoke Zone &
extend to roof structure West Dining Smoke Zone

NFPA 1010 Section 19.3.7.3 & 8.3 - Failed to Walls separating Unit 4 Smoke Zone &
extend to roof slnlcturc ARD Smoke Zone



J
•

Item Prefix Tag
Regulatory

Description Location Action
Citation

NFPA 101 Life
Failed to provide properly rated self dosing

3 K029SS~E
Safety Code

doors & walls to provide separation between
hazardous areas and exist access. Item Resolved.

2000 Edition Section 19.3.2.1
Adult Daycare Storage Room is greater than
50 sJ. & is hazardous area. Door held open

Adult Daycare Storage Room
by device not tied to fire alarm system -
wooden box.

West Dining Room Smoke Zone Medical
Records Rm is greater than 50 s.f. and is

West Dining Room Smoke Zone Medical
hazardous area due to combustible paper.
Door is held open by device not tied to fire

Records.

alarm panel- held open by wooden box.

Unit 4 Smoke Zone Mechanical Rm ceiling
had 4 sprinkler heads wlboles in drywall next Unit 4 Smoke Zone Mechanical Rm
to sprinkler heads

Operable Laundry Door in the Basement
Basement Smoke Zone

Smoke Zone did not latch to fixed door.

NFPA !OI Iile
Failure to prevent a change of elevation

4 K038 SS~E
Safety Code

greater than 1/4' on the exit discharge path to
public way.

Exit path to public way from Unit 4 Smoke

7 I 6 7 I 7 & 19 2 Zone, exit dr RM 420 had rise greater than Unit 4 Smoke Zone. . • . . . . 1/4'. Rise at threshold of dr & concrete stoop

meet was 1/2' - trip hazard.



Item

4

Prefix Tag

K038 S5-E

Regulatory

Citation

NFPA 101 life
Safety Code

7.1.6,7.1.7 & 19.2

Description

Exit path to public way from Unit 2 Smoke

Zone, exit dr RM 231 had rise greater than
1/4". Rise at threshold of dr & concrete stoop
meet was 3/4" - trip hazard.

Failure to prevent a change of elevation
greater than 1/4" on the exit discharge path to
public way.

Exit paUl to public way from Unit 2 Smoke
Zone, exit dr RM 222 had rise greater Ulan
1/4". Rise at Ulreshold of dr & concrete stoop
meet was 3/4" -trip hazard.

Location

Unit 2 Smoke Zone

Unit 2 Smoke Zone

Action

County will conlact COllcrete
Rising who specializes in leveling
sidewalks.

Work completed mid-April at a cosl
of $1,500.

J
J

S KOSO SS-C NFPA tOllifcSafetyCod Failure to provide fire drills as requried. Completed

6 KOS6 SS-E NFPA 101 life
Safety Code

Failed to install & maintain automatic
sprinkler protection

Completed

NFPA 2000 Ed Sprinkler head is too close to surface
SeeL 19.3.S NI;PA mounted light fixlure. Sprinkler is 6" from
13 1999 'd fixture but not flush wiul fixture per NFPA Unit 3 Smoke Zone]anitors Closet
NFPA 25 an 13. Sprinkler is 3" shorter Ulan fixture and will

not operate as desgined.

Sprinkler is missing Ule trim ring at drywall
ceiling which leaves a hole in rated ceiling.
Open edge of drywall could cause sprinkler
head to not funciton properly.

Unil4 Smoke Zone Mechanical Rm



Item Prefix Tag
Regulatory

Description Location Action
Citation

SprinkJer head is too dose to smface
mounted light fixture. SprinkJer is 7' from

(j fixture but not flush with fixture per NFPA ARD Smoke Zone Janitors Closet
13. SprinkJer is 3' shorter than fixture and will
not operate as dcsgined.

NFPA 101 Life
Failure to ensure that range hood fire Compleocd - Contractor uscd tllC

7 K069SS~D
Safcty Code

extinguishing system was properly installed & incorrect inspection fann and the
inspccted semi-annually new form has been implcmcnted.

9.2.3 & NFPA 96
No documcntation that Kitchen Hood
System is 'tied' lto Fire Alarm Panel on eitller Ki I

fb' ai' . b ( T' 'd tc leno I-annu mspecuon y aCl lUes Outsl e
contractor.

No documentation tllat Kitchen Hood
System is 'tested' to Fire Alarm Panel on

Kitchen
either of bi-annual inspection by facilities
outside contractor.

8 K076SS~E
NFPA 101 Life Failurc to provide an oxygen storage room in
Safety Code accordance with NFPA CCNH - Resolvcd thc issuc.

NFl'A 99 Sec 4-3.1. One portable liquid oxygen container sitting Oxygen Storage Room - West Dining

unsupported on the floor. Smoke Zone

Five (5) portable liquid oxygen container Oxygen Storage Room - Administration
sitting unsupported on the floor. SmokcZone



Item Prefix Tag Regulatory
Description Location Action

Citation

Did not have SigIlage indicating 'empty' or
Oxygen Storage Room· Administration8 'full' oxygen cylinders that were stored in

floor racks.
Smoke Zone

Liquid oxygen container was "running" in
residence room touching lhe residents open

Unit 4 Smoke Zone· Rm 406
bed with supply lines drapped across room to
restroom door knob.

Five (5) portable liquid oxygen container
Med Rm • Unit 2 Smoke Zone

sitting unsupported on tl,e floor.

9 K147 SS~E
NFPA 101 Lile Failure to install electrical wiring in
Safety Code accordance willi NFPA 101, 2000 Ed. Completed.

NFPA70&Natl
Hect Code 9.1.2

~
2 Duplex outlets located witlun 6' of edge of

sink basins. Duplex outlets were not GFI mfct D" Rm W D" S k Zo
d' d tl GFI mmg· est mmg mo e ne

CVlCCS an ou cts are not on a
protected circuit.

I Duplex outlets located witl1in 6' of edge of
sink basins. Duplex outlets were not GFI mfct

Administration Zone Dining Rm
devices and outlets are not on a GFI
protected circuit.



To: Champaign County, Physical Plant
Alan Reinhart

Date:
Project:

April 7, 2009
09 P 1076

Purpose:
Evaluate composition of two (2) polyester wall panel sections to identif'y whether either meets
ASTM E-84 test value requirements to classif'y as Class A or Class C Fire Resistance.
Sample Identification: Source:
A. Plastic Panel #1, Glossy, white, 12" x 13" Champaign County Nursing Home
B. Plastic Panel, #2 Semi Gloss, offwhite, 12" x 13" Champaign County Nursing Home

Conclusions:
In our opinion, Sample A and Sample B will not meet Class A fire ratings.
They may meet Class C fire ratings.

Results:
I. The FTIR - ATR spectra for samples A and B were run and are attached for comparison.
2. The FTIR chemistry indicates they are both calcium carbonate filled, styrenated polyester

plastics with glass fiber matting.
3. UL 94 HB (horizontal bum rate) was run on both samples due to sample size limitation.

Sample A showed an HB rate of0.58 in / minute. Sample B had an HB rate of0.48" /
minute. Both samples showed heavy black smoke but no dripping ofmelted or burning
polymer during test. Light ash fell ofbut, did not ignite the cellulosic mass it fell onto.

4. This data indicates the calcium carbonate content lowered the burn rate, but the material
was definitely not self extinguishing and had high smoke production.

Discussion:
The two samples supplied were evaluated using a Perkin Elmer 100 Diamond ATR. While
similar in composition they were not exactly the same. Styrenated polyester, probably
isophthalate based with the carbonate filler were the major ingredients other than the fiber glass
reinforcement. A peroxide such as BPa (benzoyl peroxide) appears used to cure the material.
The UL 94 burn test did not indicate a burn retardant being present. Neither did the FTIR spectra.
No dripping of flaming polymer was observed. This reduces the flame spread to other surfaces.
Comparing this information with the objective ofUL 84 Tunnel test, the following excerpt of this
objective is noted:
About the ASTM E 84-07 Test
The purpose of this test is to determine the relative burning behavior of the material by observing
the flame spread along the test specimen and the smoke developed during the fire exposure. A
flame spread and smoke development index are reported after a 10-minute fire exposure.
Inorganic cement board and unfinished red oak flooring are used as comparative standards,
assigned arbitrary values of 0 and 100, respectively. The results dictate whether a material meets
the parameters for the Class A, B or C Interior Wall and Ceiling Finish Category. Class A materials
must have a flame spread between 0-25, Class B: 26-75, and Class C: 76-200. Smoke development
must be between 0-450 for all classes.



This description of the test leaves a large latitude for the smoke produced (0 - 450) and a smaller
rating for the flame spread. The UL 94 HB (horizontal burn) was a slow steady bum rate run for
4 to 5 inches. A UL 94 V - SE, (vertical self extinguishing) burn is the most desireable with little
or no smoke. This is at a low ASTM E 84 rating of 0 for cement board in the Tunnel test and 100
for red oak.
Base on this, in my opinion, the FRP panels we evaluated appear to be C rated but not A rated.
Further, while we could run many of the other physical properties, they will not bear fully on the
A or C rating of the ASTM E 84 data. We considered running the E 162 test for further
confirmation but feel the UL 94 test is best. We can supply a video snippet for your review of the
burn test if requested.

Ronald L. Walling
President
Attachments:



ENERGY POllCY FOR CHAMPAIGN COUNTY FACILrTIES

Objective:
The ol\jectiw of this policy is -

I. To operate energy dJicient Couuty !;lCilities
2. Incorporate energy management into County decision making.
;.l. Balance lilC/salCty with responsible energy policy/usage.

[" Implement practices that ensure dJicicnt use of energy.
Ii. To encourage dected ollicials to utilize ener!,'Y dJicient praetices within their ollices.
6. Promote energy dliciency by example and education.

Policy:
I. It is the policy of the Couuty Board to implement strategies which reduce overall energy consumption

in County hlCilities aud operations. The County Bo,ml recognizes that each County f;lcility has a
uuique ener!,'Y usage basdine and each County department has a distinctive mission which will impact
energy usage.

2. This policy is designed to act as a guiddine fill' the purchase of utilities, purchase of euer!,'Y dJicient
equipment, rem()(ld of existing f;tcilities, ,md the operation and maintenance of existing f;tcilities. The
policy is desi!,'11ed to encourage personnd to continually evaluate and eritique the impact of rdated
decisions on County enerb'Y usage, energy dJiciency, and budget.

Cl. It is the policy of the County Board to encourage the submission, review. ,md evaluation of County
employee encrb'Y reduction ideas as to tedmical feasibility and cost dleetiveness. The County Board
will recog11ize County employees who contribute to the success of this policy.

.t, It is the policy of the County Board to publicize energy reduction initiatives and merb'Y usage/cost data
reports fi)r access by County employees ,md public.

Ii. Purchase of Utilities: The County Board and Administration will build inter-governmental ,md
institutional p,rrtnerships which take advantage of economics of scale. The County Bo;rrd and
Administration will seck out innovative ener!,'Y initiatives to replace or supplement existing mergy
sources to achieve stable utility cost lilr County operations.

6. PurchasejLease of Energy Efficient Equipment: When purchasing new, replacing, or leasing ollice
equipment, technological equipment, or other equipment consideration will be given to the ener!,'Y
dJiciency of the available equipment. {Inless extenuating circumstances exist the new equipment will
be more ener!,'Y dlicient th,m the e<luipment to be replaced. When proposed equipment is more
energy dJicient thml existing equipment but higher in cost, a cost analysis will be perli)J'llled to
determine if the higher cost equipment would cost less over the estimated "life" of the item due to
lower energy or mainten,mee cost.

a. Energy Star: 'vVhm available all purchases of new or replacement e<juipmmt shall have the
Energy Start designation.

7. Remodel of Existing Facilities: All remodeling of space within County owned I;tcilities will incorporate
latest energy dJiciency desi!,'11 infill'luation. All equipmcnt specilied within the remodelcd space will be



the latest energy ellicient devices. \\'hen energy dlieient options cost lOw; more than traditional items,
a cost analysis will be performed 10 dclermine if hil\her cost alternatives will have a lower "lilC" cost due
10 less energy usal\e or maintenance cost. The cost analysis will be provided 10 the County Board 10

assisl in dclermininl\ linal prqjel'l cost

H. Operations and Maintenance of Existing Facilities. Counly "teililies and supportinl\ equipment will be
maintained at a optimal level of per!(mnance and energy ellicienq·. Physical Plant personnel will
remain current on energy conselyation measures and will implement when pral'lical.

a. County buildings will be maintained:
i. Heating Months: October-March - (iH" F

ii. Cooling Months: April - September - 7(i" F

b. Energy usage baselines will be determinedl()r each bcility andusal\e reports will be provided to
Ihe County Board monthly.

c. Lighting lixlures which have I;tiled or arc deemed energy indlicient will be replaced when
Illllding is av:tilable.

d. Lighting sensors will be installed in restrooms :md eonlerenee rooms.

e. De-lamping plans will be desigl1edl()r each County lileility. Each plan will be craned with input
Ii-om the respeclive appointed :Uld/or elecled ollicials.

I: Boilers will be scl and maintained al I~O"F or the m:mulilcturer prescribed selling.

g. Employees will I()llow prescribed ener,,'Y practices and thus individual appliances (personal
heaters, candles, cle.) arc discouraged. If utilized the device shall be connected to motion
aclivalc<} sensor.

h. Copy machines will usc "Ener,,'Y Saver" mode.

I. Computer monitors will be shut on' when not in usc I()!' more than one hour.

.I. Vending equipment will be ener,,'Y ellicient.

9. lIse of Renewable Energy: There is a prcJerence I()r tbe usc of renewable energy sources I()r County
liteilities. The County will tnmsition to renewable power sources whenever cost-cJlicient. The
calculation of cost-elliciency will consider cost savin,,'S over the lilClime of the renewable ener,,'Y source
aud outside sources of funding. Renewable ener,,'Y source may include solar power, wind power, or
geothermal power.

Goal: Introduce and implement ener,,'Y saving measures which will reduce overall ener,,'Y consumption by
.SO/s.!: by November ~O IO.



CHAMPAIGN COUNTY ADMINISTRATIVE SERVICES

1776 EAST WASHINGTON
URBANA. IL 61802
(217) 384-3776
(217) 384-3765 - PHYSICAL PLANT
(217) 384-3896 - FAX
(217) 384-3864 - TOD

CHAMPAIGN COUNTY COURTHOUSE COMPLEX

DE-LAMPING PLAN

ADMINISTRATIVE SUPPORT
DATA PROCESSING

MICROGRAPHICS
PURCHASING

PHYSICAL PLANTSALARY
ADMINISTRATION

OBJECTIVE: The objective of the Courthouse Complex de-Iamping plan is to meet the objectives of the Energy
Policy for Champaign County Facilities:

• Operate energy efficient County lacilities.

• Incorporate energy management into County facility management and decision making processes.

• Balance lile/safety with responsible energy usage.

• Implement practices that insure efficient use of energy.

• Promote energy efficiency by example and education.

GOAL: The goal of the Courthouse Complex de-lamping plan is to reduce energy cost by .50/square foot by
November 2010.

DE-LAMPING DEFINED: For the purpose of all County Facility de-Ianlping plans, de-Iamping will be defined
as - any act which reduces energy usage from a light fixture. De-Iamping will include:

I. Removing one or more lamps from a fixture.
2. Replacing the total number of light fixtnres in a given area on 3 for 4 basis.
3. Electrically disconnecting the light fixture (ballasts) from operation but leaving the fixture in place.
4. Replacing existing lanlps with lower wattage lamps.
5. Light fixtures, which are not energy efficient, upon failure will be replaced with energy efficient fixtures.
6. Adding occupancy sensors to restrooms, conference rooms, storage rooms, hallways, etc.

GUIDEUNES:

I. Balance life/safety with responsible energy usage.

2. All de-lamping activities will meet Federal, State, and local building and electrical codes.

3. De-Iamping plans for individual departments will be implemented when the County Facilities Committee,
department head, and Administration are in agreement. Changes to a department de-Ianlping plan will
require concurrence between the Director of Facilities and department head.



,l, The Director of Facilities will report monthly to County Facilities Committee on the progress of the de

lamping plan and recommend any changes to the plan. Reports will be viewable on the County's website.

5. De-Iamping plans will be implemented at minimal labor and material cost.

6. lJse of natural light will be maximized.

7. De-lanlping will be conducted in one of two approaches:

a. De-lanlp the same percentage of lamps in all areas that exceed loot candle guidelines.

b. (Preferred) Measure light levels and de-lamp the appropriate number of1amps.

8. All public, secure, Judicial, and departmental area light levels will be measured in loot cmlClles. De

lanlping plan will include measuring the light levels prior and post de-Imuping.

9. Light level guidelines will be derived lrom one of the following sources:

a. Illuminating Engineering Society of North America

b. EPA Energy Star Program

c. GSA Courthouse Lighting Guidelines

d. State of Illinois Courtroom Guidelines.

10. All lamps and fixtures will be disposed of per Federal and State EPA guidelines.

PLAN: The de-Iamping plml for the Courthouse Complex is as follows -

1. Conceptual approval by County Facilities Committee

2. Present plan to department heads

3. Sequence:

a. Courthouse Addition:
i. I" Floor

ii. 2"' Floor

iii. 3'" Floor
b. Courthouse:

1. 3'" Floor

n. 2"" Floor

lll. I" Floor

4. Take light level measurements prior to de-lamping

5. Initial de-lanlp process of removing or disabling lanlps

6. Measure light levels post initial de-lamping process

7. Review, modify, and final acceptance by department head



8. Complete electrical disconnection of light fixture

9. Lamps and Jixtures will be cleaned during routine maintenance.

JO. Administration will work with vending machine contractor on de-Iamping.

11. Report to County Facilities Committee de-lamping plan is complete.

A1



3/24/09

A Pre De-Lamping: Operational

COURTHOUSE & COURTHOUSE ADDITION

DE-LAMPING PLAN - GUMUIA TIVE IMPACT ON LIGHTFIXTURE & BULBS

Plan Designation LI L2 L3 L4 L5 L8 L9 LlO LlI Ll2 Ll3 Ll4 Ll5 Ll6 Ll8 L23 L24 L25 L26 L27 L28 L30

2 x 4/2 2 x 4/4
4' 4' Surf Recess/ Recess/ 4' Bath Single

Daub Recess
Pendant

Recess
Pendant 2'Cove 4'Cove VandaV 4WalI

Description
2x4 2x4 2x4 2x4 2x4

IndusV Down- Down Down Ie /Down /DownRec(2 Rec(3 Rec(4 Para/4 Para/3 Secur Secur
2 light Light Light

room Exit
Exit Light

Direct
Light

/3 Strip Strip Exit Mount

CUMULATIVE
Fixtures 189 385 214 72 71 39 6 21 38 35 212 38 20 2 17 22 8 15 20 112 35 4

Total Fixtures 1575

Light bulbs 378 ll55 856 288 213 78 24 42 76 70 424 76 18 2 17 132 8 45 40 224 35 8

Total Light bulbs 4209

B. Post De-Lamping: Operational

CUMULATIVE LI L2 I L3 I L4 I L5 L8 L9 LlO LI I I Ll2 I Ll3 Ll4 Ll5 I Ll6 Ll8 I L23 L24 L25 I L26 L27 L28 L30

Fixtures 16 27 0 38 68 20 6 22 22 14 312 32 35 5 8 2 3 4

Total Fixtures 634 Decrease: 941 -60%

Light bulbs 32 81 I 0 152 I 204 40 24 44 44 28 624 64 35 I 5 8 I 12 I 6 8

Total Light bulbs 1411 Decrease: 2798 -64%

- ,



Subtotals: Non-Secure vs. Secure

2.4 2.4/2 2 x 4/4
4' 4'Surf Recess! Recess! 4' Bath Single

Doub Recess
Pendant

Recess
Pendant 2'Cove 4'Cove VandaV 4WalI2.4 2.4 2.4 2.4

IndusV Down- Down Down Ie /Down /DownRec/2 Rec/3 Rec/4 Pan/4 Pan/3 Secur Secur
2 light Light Light

room Exit
Exit Light

Direct
Light /3 Strip Strip Exit Mount

Pre - DeLamping

Crthse - Non Secure 39 54 2 6 6 3 1
Addition - Non Secur 32 II 98 32 26 210 8 8 I 15 20 112

Total NOll-Secure 71 65 98 2 38 32 210 8 11 2 15 20 112

Total Fixtures 684

Lightbulbs 142 195 I 392 I 4 76 I 64 I 420 16 II I 2 I I I 45 I 40 I 224

Total Lightbulbs 1631

Post DeLamping
Crthse - Non Secure I 19 I 9 I 88 I 0 I 0 I 0 I 0 I 6 I 18 I 7 I 310 I 2 I 22 I 4 I 1 I I 19 I 0 I 20 I I 2 I

Addition - Non Secun 16 27 0 0 0 0 0 2 4 4 0 0 4 I 1 0 0 0 0 0 0
Total Non-Secure 35 36 88 8 22 11 310 2 26 5 2 /9 0 20 2

Total Fixtures 586 Difference: 98 -/4.496

Lightbulbs I 70 108 352 I I I 16 44 I 22 620 4 26 5 I 2 I I 19 I 40 18

Total Lightbulbs /346 Difference: 285 -18%

Pre - DeLamping
Crthse - Secure 56 193 82 55 2 3 5 17

Addition - Secure 62 127 34 17 71 39 6 17 2 25 9 22 8 35 4
Total Secure lI8 320 116 72 71 39 6 /9 3 2 30 9 /7 22 8 35 4

Total Fixtures 891

Lightbulbs I 236 960 464 I 288 I 213 I 78 24 I 38 I 6 4 60 I 9 17 132 8 I 35 8

Total Lightbulbs 2580

Post DeLamping
Crthse - Secure 31 113 53 29 0 0 0 2 0 3 0 5 0 0 0 2 0 0 0 0 0 0

Addition - Secure 20 80 16 9 0 0 0 12 0 0 2 25 0 0 6 0 0 0 0 3 0 4
Total Secure 51 /93 69 38 14 3 2 30 6 2 3 4

Total Fixtures 415 Difference: 476 -53%

Lightbulbs I 102 579 276 I 152 I I 28 I 6 4 60 36 I 2 I I 3 8

Total Lightbulbs /256 Difference: 1324 -51%
L/3-
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BERNS, CLANCY AND ASSOCIATES
PROFESSIONAL CORPORATION

ENGINEERS·SURVEYORS.PLANNERS

April 2, 2009

THOMAS BERNS

EDWARD CLANCY
CHRISTOPHER BILLING

DONALD WAUTHIER

BRIAN CHAILLE
DAN ROTHERMEL

JOHN LYONS
ROGER MEYER

MICHAEL BERNS
OF COUNSEL

Mr. Dennis Inman, Administrator
Facilities Management & Procurement
Champaign County
1776 East Washington Street
Urbana, Illinois 61802

RE: PROPOSAL FOR PROFESSIONAL CONSULTING SERVICES
URBANA & CHAMPAIGN SANITARY DISTRICT
FORCE MAIN CONSTRUCTION AND EASEMENT
CHAMPAIGN COUNTY EAST CAMPUS
CHAMPAIGN COUNTY, ILLINOIS

Dear Mr. Inman:

In response to your request, we offer the following services to assist Champaign County
review and evaluate the proposal by the Urbana & Champaign Sanitary District
(U&CSD) to construct a 30-inch diameter sanitary sewage force main, review the
proposed easement document and plat, and assist Champaign County during
construction aspects of this sewage force main. We generally propose services in two
(2) phases as follows:

Phase 1 - General Consultation and Review

• Review force main alignment concepts submitted by U&CSD.
• Analyze impacts on established utility extension and facility development plans on

the County property.
• Provide data and background information to U&CSD regarding plans for Champaign

County property development.
• Review plan and specification submittals of construction documents.
• Review easement plat submittals by U&CSD.
• Review easement agreement language submitted by U&CSD and recommend

revisions to Champaign County.
• Communications and meetings with Champaign County and U&CSD

representatives.
• Acquire ground photographs of the existing conditions prior to construction.
• Assistance to Champaign County with negotiations with U&CSD.

Engineer I Principal 75 hours at $120 per hour $ 9,000

1-405 EAST MAIN STREET· POST OFFICE 80X 755 • UR8ANA, IL 61803-8755 • 217/384-1144 • FAX 217/384-3355

028 WEST NORTH STREET· 301 THORNTON 8LOG.• DANVILLE. IL 61832-5729 • 217/431-1144 • FAX 217/431-2929
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Mr. Dennis Inman
Champaign County East Campus

Champaign County, Illinois
April 2, 2009

Page 2 of 3

Phase 2 - Construction Phase Services

• Review of materials submitted to Champaign County during construction by U&CSD
when requested.

• Minimum of one (1) site visit per week when work is ongoing at the Champaign
County site, but commensurate with the construction activity.

• Review of problems and situations as they may arise during construction and
preparation of recommendations to Champaign County.

• Availability throughout the construction activities to respond to questions and help
resolve conflicts.

• Assistance to Champaign County regarding final "punch list" inspections.
• Review of testing data, other submittals and "As-Built" plans forwarded by

Champaign County and lor U&CSD at the conclusion of construction.
• Communications and meetings as necessary throughout the construction phase.

Engineer I Principal 50 hours at $120 per hour $ 6,000

Total Anticipated Services $ 15,000

PERSONNEL
We propose to provide qualified personnel during all phases of our survey work.
We propose that the project will be under the direct personal supervision and control of
the Professional Engineer I Land Surveyor I Principals of the firm.

Thomas Berns, P.E., L.S., will be in charge of the project with regard to
communications and quality assurance. Edward Clancy, P.E., L.S., or Chris Billing,
P.E., may assist with research and office work.

BERNS, CLANCY AND ASSOCIATES
45



Mr. Dennis Inman
Champaign County East Campus

Champaign County, Illinois
April 2, 2009

Page 3 of3

SCHEDULES I SUBMITTALS

These services have already commenced, at your request, and will continue throughout
construction of the force main by U&CSD. Services will be provided in response to
submittals and requests. We propose to perform the above professional services for
the exclusive benefit of and at the specific direction of Mr. Dennis Inman, County
Co-Administrator or your authorized representative.

We appreciate this opportunity to submit this proposal to you and we look forward to
hearing from you in the near future. This proposal is valid for thirty (30) days from this
date. After that period it is subject to review and renegotiation. We are prepared to
expand or contract the scope of services and the resultant fees and expenses
outlined above to suit your requirements. If you find the above proposal acceptable,
please sign in the space provided below and return a copy of this proposal to us as our
formal authorization to proceed. If you have any question or comment, please contact
us at any time. Thank you.

Sincerely,

APPROVED:

Signature

Date

TBB:blk
Enclosures
J:\4605\-45\4605-45 pp.doc

BERNS, CLANCY AND ASSOCIATES, P.C.

~~~~
Thomas B. Berns, P.E., L.S., President

BERNS, CLANCY AND ASSOCIATES
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BERNS, CLANCY AND ASSOCIATES
PROFESSIONAL CORPORATION

ENGINEERS ° SURVEYORS ° PLANNERS

May 1, 2008

THOMAS BEANS
EDWARD CLANCY

CHRISTOPHER BILLING
DONALD WAUTHIER

BAlAN CHAILLE
DAN ROTHERMEL

JOHN LYONS
ROGER MEYER

MiCHAEL BERNS
OF COUNSEL

STANDARD FEE SCHEDULE FOR PROFESSIONAL
ENGINEERING, SURVEYING, AND PLANNING SERVICES

HOURLY RATE

PRINCIPAL OF FIRM, PREPARATION & TESTIMONY AS EXPERT WiTNESS $200
PRINCIPAL OF FIRM, ENGINEER, SURVEYOR OR PLANNER GRADE 7 120
ENGINEER, SURVEYOR OR PLANNER GRADE 6 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 96
ENGINEER, SURVEYOR OR PLANNER GRADE 5 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 80
ENGINEER, SURVEYOR OR PLANNER GRADE 4 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 66
ENGINEER, SURVEYOR OR PLANNER GRADE 3 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 60
ENGINEER, SURVEYOR OR PLANNER GRADE 2 . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 54
ENGINEER, SURVEYOR OR PLANNER GRADE 1 . . . . . . . . . . . .. 46

l-ECHNICIAN OR CONSTRUCTION OBSERVER GRADE 5 $68
TECHNICIAN OR CONSTRUCTION OBSERVER GRADE 4 . . . . . . . . . . . . . . . . . . . . . .. 58
TECHNICIAN OR CONSTRUCTION OBSERVER GRADE 3 . . . . . . . . . . . . . . . . . . . . . .. 48
TECHNICIAN OR CONSTRUCTION OBSERVER GRADE 2 41
TECHNICIAN OR CONSTRUCTION OBSERVER GRADE 1 . . . . . . . . . . . . .. 32

FOUR-PERSON SURVEY CREW $179
THREE-PERSON SURVEY CREW. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .. 149
TWO-PERSON SURVEY CREW 108

VEHICLE MILEAGE .
WOOD GRADE STAKE .
STEEL SURVEY MONUMENT WITH ALUMINUM CAP .
CONCRETE SURVEY MONUMENT WITH ALUMINUM CAP .
STEEL FENCE POST .
PHOTOCOPy .
PLAN SHEET COPY ( PER SQUARE FOOT) .
CpLOR PLOT COPY ( PER SQUARE FOOT ) .
COMPUTER AIDED DRAFTING (CAD) .

$ 0.70 I MILE
1.00 I EACH

12.00 I EACH
30.00 I EACH
3.00 I EACH
0.25 I EACH
0.50 I SQ FT

1.50 I SQ FT
5.00 I HOUR

TRAVEL TIME TO AND FROM OUR OFFICE WILL BE CHARGED IN ACCORDANCE WITH
THE FOREGOING RATES. ALL SUBCONSULTANTS (SOIL INVESTIGATION, MATERIAL
TESTING, AERIAL PHOTOGRAPHY, PHOTOGRAMMETRIC MAPPING, ETC.) ENGAGED BY
US WILL BE BILLED AT COST PLUS TEN PERCENT (10%). ALL OTHER OUT-OF-POCKET
EXPENSES INCURRED WILL BE BILLED AT COST PLUS TEN PERCENT (10%). THESE
EXPENSES MAY INCLUDE TRAVEL, SUBSISTENCE (WHEN APPLICABLE), LONG
DISTANCE TELEPHONE OR TELEFAX CHARGES, EXPRESS DELIVERY, REPRODUCTIONS,
POSTAGE, SHIPPING CHARGES, RENTAL EQUIPMENT, ETC. REVISIONS TO THIS
STANDARD FEE SCHEDULE ARE NOT ANTICIPATED UNTIL MAY OF 2009.

Kl405 EAST MAIN STREET ° POST OFFICE BOX 755 • URBANA, IL 61803.0755 ° 217/3B4-1144 ° FAX 217/384-3355

o 2B WEST NORTH STREET ° 301 THORNTON BLDG.• DANVILUE, IL 61832-5729 • 217/431-1144 • FAX 217/431-2929

47



ACORD,. CERTIFICATE OF LIABILITY INSURANCE OP ID KC I
DATE (MMIDDfYYYY)

BERNS C 07/31/08
PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION

ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
Brown, Hobbs & McMurray HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
118 S. Race st. / P.O. Box 488 ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
Urbana IL 61803-0488
Phone: 217-367-4011 Fax:217-384-4346 INSURERS AFFORDING COVERAGE NAIC#
INSURED INSURER A: Selactive Insurance Company 19259

INSURER B: Hiscox

Berns, CIancI & Assoc.,. P.C, INSURER c:
405 E. Main t. INSURER 0:
Urbana IL 61803-0755

INSURER E:

COVERAGES
THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED DR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

'.SRf,RD' POLlCY NUMBER PD'i~~';tiMfDEtftW\E P8k~CEY(~*ftbRD')R~NLTR NSR TYPE OF INSURANCE LIMITS

~NERAL LIABILITY EACH OCCURRENCE '1000000
S 1736668 07/20/08 07/20/09 ~;:;MAGE 10 ~':'~~.':':'_A X COMMERCIAL GENERAL L1ABlllTY PREMISES (Ea occurancal '100000

~PCLAIMS MADE LiJ OCCUR MED EXP (Anyone person) , 5000

PERSONAL & ADV INJURY , 1000000-
- GENERAL AGGREGATE ,2000000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG '20000004nPRD. nPOLICY JEcr LOC

~TOMOBILE LIABILITY COMBINED SINGLE LIMIT ,1000000
A ~ ANY AUTO S 1736668 07/20/08 07/20/09 (Ea accident)

ALL OWNED AUTOS BOOllY INJURY- ,
SCHEDULED AUTOS (Per parson)

-
HIRED AUTOS BOOlLY INJURY- ,
NON·OWNEO AUTOS (Per accidenl)

-
- PROPERTY DAMAGE $(Par accidenl)

GARAGE LIABILITY AUTO ONLY - EA ACCiDENT $=1 ANY AUTO ·OTHER THAN EAACC ,
AUTO ONLY; AGG $

EXCESS/UMBRELLA LIABILITY EACH OCCURRENCE $ 5000000

A :tl OCCUR 0 CLAIMS MADE S 1736668 07/20/08 07/20/09 AGGREGATE $ 5000000

$

~ DEDUCTIBLE $

X RETENTION '0 $

WORKERS COMPENSATION AND ITO'Fii~'Mif'S I IV~~.

A
EMPLOYERS' LIABILITY

WC 7922670 07/20/08 07/20/09 $ 500000ANY PROPRIETOR/PARTNER/EXECUTIVE
E.L. EACH ACCIDENT

OFFICER/MEMBER EXCLUDED? E.l. DISEASE - EA EMPLOYEE $ 500000
If yes, describe under

E.l. DISEASE· POLICY LIMIT $ 500000SPECIAL PROVISIONS below
OTHER

B Prof Liability ANE1058561 04/23/08 04/23/09 Per Claim 1000000

Aggregate 1000000
DESCRIPTION OF OPERATIONS I LOCATIONS / VEHICLES / EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS

CERTIFICATE HOLDER

ACORD 2512001/08)

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAil N/A DAYS WRITTEN

NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE lEFT, BUT FAilURE TO DO SO SHALL

IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

© ACORD CORPORATION 1988
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5/512009

CCNH - 2/18/09 Annual Life Safety Code Inspection

Regulatory
Item Prefix Tag Citation Description Location Action

County tested material for fire

I KOl5 SS~E
NFPA 101 Life Failed to provide flame spread rating rating - Test confirmed material
Safety Code documentation for wall coverings ins~'llled in not fire rated. Otto Baum to

spaces other than corridors replace.
10.2.3 & 19.3.3.2

Fiberglass Reinforced Panels (FRP) LP·F8
.090 is not fire rated/Class C. Fire Rated Soiled Utility Room· Unit 3 Smoke Zone
number is LP·F9·FR 090

IDPH Informed
Fiberglass Reinlorced Panels (FRP) LP·F8

Kitchen in UlC Dietary Smoke Zone
CCNH/Administrator the issue

.090 is not fire rated/Class C. Fire Rated has been removed from
number is LP·F9·FR 090 deficiency list for this year.

Fiberglass Rein10rced Panels (FRP) Lp·F8
.090 is not fire rated/Class C. Fire Rated .laniotor's Closet in ARD & Unit 4 Smoke Zone
number is LP·F9·FR 090

IDPH Informed

2 K025 SS-E
NFPA 101 Life

Failure to mainain smoke barrier walls
CCNH/Administrator the issue

Safety Code has been removed from
deficiency list for this year.

8.3 & 19.3.7.3
NFPA 1010 Section 19.3.7.3 & 8.3· Failed Wall between Dietar Smokc Zone &
to extend to roof structure Administration Smoke Zone

NFPA 1010 Section 19.3.7.3 & 8.3· Failed Walls separating Dietary Smoke Zone &
to extend to roof structure West Dining Smoke Zone

NFPA 1010 Section 19.3.7.3 & 8.3 - Failed Walls separating Unit 4 Smoke Zone &
to extend to roof structure ARD Smoke Zone



Regulatory ."Item Prefix Tag
Citation

Description Location Action

I IDPH Infonned

3 K029SS~E
NFPA 101 Life Failed to provide properly rated selfdosing CCNH/Administrator the issue
Safety Code doors & walls to provide separation between . has been removed from

hazardous areas and exist access. deficiency list for this year.
2000 Edition Section 19.3.2.1

Adult Daycare Storage Room is !,'feater than
50 s.C & is hazardous area. Door held open

Adult Daycare Storage Room Item Resolved.by device not tied to lire alarm system -
wooden box.

West Dining Room Smoke Zone Medical
Records Rm is !,'feater than 50 s.C and is

West Dining Room Smoke Zone
hazardous area due to combustible paper.
Door is held open by device not tied to lire

Medical Records.

alarm panel- held open by wooden box.

Unit 4 Smoke Zone Mech,mical Rm ceiling
had 4 sprinkler heads w/holes in drywall next Unit 4 Smoke Zone Mechanical Rm
to sprinkler heads

Operable Laundry Door in the Basement
BaSCluellt StDoke Zone

Smoke Zone did not latch to fixed door.

Failure to pre"ent a chang-e of elevation
IDPH In10rmeu

NFPA 101 Life CCNH/Administrator the issue
4 K038SS~E

Salety Code
!,'feater than 1/4" on the exit discharge path to

has been removed from
public way.

deficiency list for this year.

Exit path to public way Ii-om Unit 4 Smoke

7.1.6,7.1.7 & 19.2
Zone, exit dr RM 420 had rise !,'feater than

Unit 4. Smoke Zone
Work completed mid-April at a

1/4". Rise at tllreshold of dr & concrete stoop cost of $1,500.

meet was 1/2" - trip hazard.



Item Prefix Tag

4

K038 SS~E

Regulatory
Citation

NFl'A 101 Life
Safety Code

7.1.6,7.1.7 & 19.2

Description

Exit path to public way Irom Unit 2 Smoke
Zone, exit dr RM 231 had rise greater than
1/4". Rise at Ulreshold of dr & concrete stoop
meet was 3/4" - trip hazard.

Failure to prevent a change of elevation

greater Ulan 1/4" on Ule exit discharge paUl to
public way.

Exit paUl to public way from Unit 2 Smoke
Zone, exit dr RM 222 had rise grcater Ulan
1/4". Rise at Ulreshold ofdr & concrete stoop
meet was 3/4" - trip hazard.

Location

Unit 2 Smoke Zone

Unit 2 Smoke Zone

Action

Work completed mid-April at a
cost of $1,500.

5 K050 SS~C NFPA lOl Life S,ld,. e"d, Failure to provide lire dlills as requried.

IDPH Informed
CCNH/Administrator the issue
has been removed from
deficiency list for this year.

6 K056 SS~E
NFl'A 101 Life
Safety Code

Failed to install & maintlin automatic
sprinkler protection

IDPH Informed
CCNH/Administrator the issue
has been removed from
deficiency list for this year.

NFl'A 2000 Ed, Sprinkler head ,is too clos~ to surfa:; .

S . 19 3 r- NFl'A mounted hght hxture. Spflnkler IS 6' Jrom
e( t. .., ..J, J- b I] I ·U I' NFI)A

13,1999,alld lxture .utno~ ~!SlWl'llxture..per i

NFl'A 25 13. Spflnkler IS 3 short.er Ulan hxture and
Wlllnot operate as desgmed.

Unit 3 Smoke Zone Janitors Closet



Regulatory <-

Item Prefix Tag
Citation

Description Location Action

Sprinkler is missing Ule trim ring at dryw;ul
ceiling which leaves a hole in rated ceiling.

Unit 4. Smoke Zone Mechanical Rm
Open edge of drywall could cause sprinkler
head to not lunciton properly.

Sprinkler head is too close to surJ"ce
mounted light fixtnre. Sprinkler is 7" from

6 fixture but not Hush with fixture per NFPA ARD Smoke Zone.r,mitors Closet
13. Sprinkler is 3" shorter tlum lixture and
will not operate as desgined.

Failure to ensure tllat range hood lire
Completed - Contractor used

7 K069 SS-D
NFPA 101 Life

extinguishing system was properly installed &
the incorrect inspection form

Safety Code
inspected semi-allllually

and the new form has been
implemented.

9.2.3 & NFPA 96
No documentation tlmt Kitchen Hood
System is "tied" tto Fire Alarm Panel on eitller

Kitchen
ofbi-mmual inspection by facilities outside
COlltraclor.

No documentation tllat Kitchen Hood
System is "tested" to Fire Alanll Panel on

Kitchen
eitller of bi-annual inspection by I"cilities
outside cuulrador.

8 K076 SS-E
NFPA 101 Life Failure to provide all oxygen storage r00l11 in

Safety Code accordmlce witll NFPA CCNH - Resolved the issue.

NFPA 99 Sec 4-3.1
One portable liquid oxygen container sitting Oxygen Storage ROOlll - West Dining

unsupported on tlle 1I00r. Smoke Zone

Five (5) portable liquid oxygen container Oxygen Storage ROOln - Administration

sitting unsupported on tlle 1I00r. Smoke Zone



Item Prefix Tag Regulatory
Description Location Action

Citation

Did not have sigllagc indicating "clnplyll or
Oxygen Storage Room· Administration

8 "lull" oxygen cylinders that were stored in
1I00r racks.

Smoke Zonc

Liquid oxygen cont..'lillCr was "rullning" ill
residence fOOITI touching the residents open

Unit 4 Smoke Zone· Rm 406
bed with supply lines drapped across room to
restroom door knob.

Fivc (5) portable liquid oxygen containcr
Med Rm - Unit 2 Smoke Zonc

sitting unsupported on the Iloor.

9 Kl47 SS-E
NFPA 101 Life Failure to install electrical wiring in

Completed.
Safcty Code accordance with NFPA 101, 2000 Ed.

NFPA 70 & Natl
Elect Code 9.1.2

2 Duplex outlets located witllin 6' of edge of
sink basins. Duplex outlets were not GFI

Dining Rm - West Dining Smoke Zone
mfet devices and outlets are not on a GFr
protected circuit.

1 Duplex outlets located witllin 6' of edge of
sink basins. Duplex outlets were not GFI

Administration Zone Dining Rm
mfet devices and outlets are not on a GFI
protected circuit.



Gas Utilities - FY2008

1701 E Main
Rear 1705 E Main 1705 E Main

Period Courthouse 204 E Main 502 S Lterman JOC 1905 E Main EMAIMETCAO Brookens ITC North Garage South Garage Monthly Totals

December $18,221.00 $5,994.83 $14,392.84 $3,852.64 $2,407.61 $475.72 $7,366.38 $17,887.69 $1,391.94 $71,990.85

January $17,232.72 $6,899.62 $13,663.70 $5,115.60 $2,194.88 $547.24 $5,865.15 $9,591.25 $2,168.18 $63,276.32

February $13,365.84 $4,735.05 $11,257.09 $3,164.01 $1,909.63 $394.82 $4,372.95 $24,233.29 $2,135.89 $65,588.37

March $10,008.51 $2,817.70 $7,712.36 $1,492.22 $1,681.32 $196.50 $2,136.98 $17,143.89 $202.82 $698.36 $44,090.66

April $9,209.88 $5,669.50 $999.30 $1,392.29 $120.35 $14,681.89 $389.03 $32,073.21

May $0.00

June $0.00

July $0.00

August $0.00

September $0.00

October $0.00

November

Total to date $68,037.75 $20,447.20 $52,895.49 $14,623.77 $9,585.73 $1,734.63 $19,741.46 $83,538.01 $202.82 $6,781.38 $277,388.24

Prepared by Ranae Wolken
5/5/2009



Electric Utilities - FY2008

1701 E Main
Rear 1705 E Main 1705 E Main

Period Courthouse 204E Main 502 S Lierman JDC 1905 E Main EMAJMETCAD Nlte Lite Brookens ITC North Garage South Garage Monthly Totals

December $15,186.43 $7,814.17 $6,856.10 $4,374.62 $4,922.15 $103.31 $269.77 $10,363.07 $7,542.421 $179.62 $59,611.66

January $15,253.99 $7,629.97 $8,687.75 $4,606.32 $4,556.22 $118.81 $253.63 $11,290.55 $7,170.14 2 $231.77 $59,567.58

February $16,096.86 $7,581.05 $9,337.00 $4,754.32 $4,912.79 $112.67 $243.68 510,665.15 $7,270.661 iii $166.76 560,974.38

March $16,935.71 56,420.87 59,769.83 $4,595.83 $4,770.02 $112.78 $238.34 $9,875.52 56,273.31 $94.27 5172.16 $58,992.21

April 5774QfiB :.:' 760 C~ $11,501.30

May 50.00

June $0.00

July $0.00

August $0.00

September $0.00

October $0.00

November $0.00

Tolal to Date $63,472.99 $37,186.74 $36,650.68 $22,091.71 519,161.18 $447.57 $1,005.62 $42,194.29 $20,714.31 $94.27 $752.31 5243,771.67

Prepared by Ranae Wolken
5/5/2009



Building/Grounds Maintenance work hour comparison

Repair & Scheduled Nursing Special

Weekly Period Maintenance Maintenance Home Project TOTAL

11/30108-12/6/08 403.25 0.00 0.00 0.00 403.25

12/7/08-12113/08 354.75 0.00 0.00 32.00 386.75

12/14/08-12/20/08 414.75 0.00 0.00 14.00 428.75

12/21/08-12/27/08" 244.25 0.00 0.00 0.00 244.25

12/28/08-113/09' 306.00 0.00 1.50 0.00 307.50

1/4/09-1/10/09 403.75 0.00 1.50 32.00 437.25

1/11/09-1117/09 474.00 0.00 0.00 0.00 474.00

1/18109-1124109' 383.75 0.00 1.50 0.00 385.25

1/25/09-1/31/09 463.00 7.50 5.00 0.00 475.50

2/1109-2/7/09 409.00 7.50 4.50 0.00 421.00

2/8/09-2114109 355.75 0.00 0.00 25.00 380.75

2/15/09-2/21/09' 363.75 0.00 6.00 4.00 373.75

2/22/09-2/28/09 361.00 92.50 2.50 30.00 486.00

3/1/09-317/09 351.25 52.00 0.00 31.00 434.25

3/8/09-3/14/09 356.50 8.00 2.75 72.00 439.25

3/15/09-3/21/09 305.00 72.00 0.00 76.50 453.50

3/22/09-3/28/09 292.00 71.25 9.75 56.00 429.00

3/29/09-4/4109 368.75 30.00 1.50 62.00 462.25

4/5109-4/11109' 313.75 24.00 2.00 32.00 371.75

4/12/09-4118/09 329.50 48.00 2.00 40.00 419.50

'week includes a holiday
One work week: 475.00 hours with regular staff

There are currently 512.12 comp time hours available to the maintenance staff

Totai comp time hours earned in FY09 to date- 443.96

Total spent to date on overtime in FY09 - $1,354.56

Prepared by: Ranae Woiken
5/5/2009

FY2009



Jennifer Putman
402 W. Delaware Ave.
Urbana, IL 61801

Facilities Committee Chair Steven Beckett
Facilities Committee Vice-Chair Michael Richards
1776 E. Washington Street
Urbana, IL 61802

February 25, 2009

Gentlemen, and Members of the County Board Facilities Committee:

This letter is an overdue expression of my humble gratitude for your approval on
November 12,2008 of the Proposal to Rename Meeting Room Two as the Jennifer Klein
Putman Meeting Room. The honor continues to overwhelm me. My mother and father
would be especially gratified if they could know what a workhorse the room is that bears
the family name-in February, it was the site of at least two meetings per week, ranging
from the Mental Health Agencies Council and Martin Luther King Celebration
Committee, to the Administrative Structure Special Committee, Labor Subcommittee,
and Caucus of County Board Democrats.

Subject to your approval, 1propose to display on the walls of the room framed
photographs of the Champaign County Board Chairs with whom I have served, and a
photograph(s) of the President of the United States and/or First Family. Dating to my
1976-78 term as Member ofthe Board of Review, the County Board Chairs with whom I
served are Wesley Schwengel, Gary Adams, Wallace "Jay" Rayburn, Lyle Shields,
Francis "Bud" Barker, Steven Moser, Patricia Avery, Barbara Wysocki, and Carl Pius
Weibel. I will contact these individuals or their families to request suitable portraits,
should you approve this proposal. I will inquire whether an official pOltrait of the
President can be provided through the White House, or will provide alternative
photographs of Barack Obama and the Obama family. Please accept my offer to pay for
the matting and framing ofthe photographs. I hope to confer with your committee
regarding the selection ofpicture frames, and names plates or other signage.

Thank you for your consideration.

Sincerely yours,

Jennifer Putman
337-1148
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Mr. Dennis Inman
Administrator of Facilities Management and Procurement
Champaign County Administrative Services
1776 East Washington St.
Urbana, IL 61802
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SUBJECT:

Dear Denny:

Energy Reduction
Grant Opportunities
Proposal to Provide Engineering Services

This is submitted per our April 27, 2009 meeting and our May 5, 2009
discussion.

It is our understanding the County is interested in applying for grant dollars
that would be spent increasing the energy efficiency of three specific County
Facilities:

Courthouse.
Sheriff's Office (204 East Main).
Brooken's Administrative Center.

We are very familiar with the Courthouse and with Brookens. We've worked
on a number of smaller projects in the Sheriff's Office over the years as well.

County Staff has already done a fair amount of "leg work" on the potential to
retrofit occupancy sensors to control interior room lighting in the Courthouse.
In addition, a complete inventory of all interior lighting at the Courthouse has
been prepared by County Staff to evaluate the potential to reduce energy
consumption by reducing the number of lamps and concomitant electricity
usage.

To date, no lighting or occupancy sensor inventories have been conducted by
Staff at Brookens or at the Sheriff's Office. It is our understanding County
Staff will conduct such inventories and forward them to us in a spreadsheet
format similar to the Courthouse.

." ..=.=.=======

www.chrinc.com



Mr. Dennis Inman Page 2 May 5,2009

'.

There were grant dollars available from both the Illinois Clean Energy
Community Foundation (ICE) and the Illinois Department of Commerce and
Economic Opportunity (DCEO) to fund measures such as lighting retrofits, de
lamping and occupancy sensors. Unfortunately, it appears the deadline for
ICE grant application was March 17, 2009 so the only DCEO options will be
pursued.

To address the potential for de-lamping, County Staff will measure illumination
levels in all spaces in all three facilities. These measurements will be
provided to us either on CAD floor plans or in spreadsheet format correlated
with CAD floor plans.

A review of the DCEO grant program reveals incentive dollars are also
available to assist in funding conservation measures such as:

Chiller replacements (with more efficient units).
Variable speed motor drives.
Motor replacements (with more efficient motors).

DCEO incentive dollars can be obtained through "Standard Incentive" or
"Custom Incentive" programs, It appears that Custom Incentive Programs
could encompass things like demand-controlled ventilation, enthalpy
controlled free cooling, chilled water reset and other improvements that will
save considerable energy over the years with no difference in occupant
comfort.

Note that DCEO "Custom Programs" are not formulaic. The onus of proving
savings and requesting incentive payments falls on the applicant. "Standard
Programs" are formulaic and considerably easier to prepare. DCEO
applications are due June 1,2009. We are currently assisting Unit 116 with
formulaic DCEO grant applications for a number of Urbana Schools.

We also have in hand information on the recently passed American Recovery
and Reinvestment Act which is part of the federal stimulus program. Frankly,
this inforrmation is not formulaic, is less than specific and appears to involve a
lengthy period of time between application and award. Applications are due
June 25, 2009

The stimulus program appears to offer more funding opportunities at the cost
of considerably more paperwork. At this point, no one has any experience
with this new program and the exact amount of time we'd spend on such an
effort is umknowable.



Mr. Dennis Inman Page 3 May 5, 2009

We see the following ranges of effort required by GHR for preparing grant
applications. Note this would not include preparation of bidding documents for
construction.

Hours

Sheriff's
Courthouse Brookens Office

Low : High Low: High Low: High

Lighting retrofits and upgrade. 15 : 30 20 : 40 20 : 30

De-Iamping (permanent). 5 : 7 7 : 10 7 : 10

Lighting occupancy sensors. 4 : 6 8 : 12 5 : 7

Chiller replacement. 0 : 0 3 : 6 5 : 8

Boiler replacement. 0 : 0 4 : 7 4 : 8

Motor replacement. 0 : 0 4 : 6 4 : 6

Ventilation controls (C02 based). 5 : 7 7 : 12 4 : 6

Enthalpy controls (digital). 0 : 0 4 : 6 4 : 6

Chilled water reset. 0 : 0 6 : 8 6 : 7

Hot water reset. 3 : 4 4 : 6 4 : 6

Other. 4 : 4 4 : 4 4 : 4

Follow through with agencies. 6 : 6 6 : 6 6 : 6

Total 42 : 64 77 : 123 73 : 104

This 'effort comes to a fee that ranges from $23,500 to $35,500. We propose
doing this at standard hourly rates with the upper figure being the Not-To
Exceed.

The fee proposed is to work with the County to identify energy conservation
measures and the cost of those measures, to estimate the energy savings
resulting from those measures and to assist the County in making application
for funding. We will need energy costs for each building. We will walk each
building with County Physical Plant Staff to identify and discuss the various
systems so they can be analyzed for savings potential.
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Mr. Dennis Inman Page 4 May 5,2009

'.

Note we have a~ short window of time to make the June 1, 2009 DCEO
grant application, Our preference is for DCEO over the Stimulus at this point
due to the uncertain process and schedule by which federal grants are
obtained,

Denny, if the County wants to do this we've got to get going now, as in
tomorrow. The number of hours required to do the work is equal to the time
remaining until June 1, 2009.

Very truly yours,

GHR ENGINEERS and ASSOCIATES, Inc.

Jim Gleason

JNG/smh

cc: Kevin Siuts - GHR (Fee File)

050509 DI.JNG.wpd
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